
 INFORMATION TECHNOLOGY PROJECT SUMMARY PACKAGE  
SECTION A: EXECUTIVE SUMMARY 

 
 
1. Electronic Submittal Date    Project #  
    Date Rec’d  
 PFSR FSR PCR SPR PSP FSR/ER  Doc. Type  
2. Type of Document  X   
 Document ID #       

      
   

 
  Estimated Project Dates 
3. Project Title Expanded Adoption Subsystem – Child Welfare Services/Case 

Management System 
Start End 

Project Acronym Expanded Adoption Subsystem (EAS) 07/01/01 03/01/06 
 
  Forced Rank 
  Project Priority 
4. Submitting Department  Health and Human Services Data Center (HHSDC)  
5. Reporting Agency   
 
6. Project Objective (brief description, 400 characters]  8. Project Phasing Budget 
     
   Project Initiation $1,444,000 
      Implementation $17,954,843
     
     
     
     
     
     
 

This project implements the federal and state directives for CDSS to maximize 
positive outcomes for children.  These improvements will: 
• Reduce the case worker effort necessary to place children with adoptive 

families; 
• Ensure that the data meets CDSS’s accuracy standards; 
• Improve Adoption and Foster Care Analysis and Reporting System 

(AFCARS) compliance; 
• Allow for parallel processing of children through the child welfare services 

and adoptions programs. 
  TOTAL PROJECT BUDGET $19,398,843 

 
7. Proposed Solution (brief description, 400 characters] 
 
 
 
 
 

The proposed solution is to develop additional functionality within the current CWS/CMS system to improve Adoptions operations in 
California.  The additional functionality was selected to improve outcomes for children and families by allowing improved case 
management, parallel processing of children through the Child Welfare system and the Adoptions system, and increase CWS/CMS usage 
statewide to establish AFCARS compliance.  
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SECTION B: PROJECT CONTACTS 

 
   Project #  
  Date Rec’d  

 Doc. Type  
 

  
    
      
       
       
 

Executive Contacts 
  

First Name 
 
Last Name 

Area 
Code 

 
Phone # 

 
Ext. 

Area 
Code 

 
Fax # 

 
E-mail 

Agency Secretary Grantland Johnson 916 654-3345  916 654-3343 gjohnson@chhs.cahnet.gov 

Dept. Director Robert Dell’Agostino 916 739-7500  916  Bob.Dell’Agostino@hhsdc.ca.gov 

Budget Officer Joseph         Radding 916 454-8095 916 739-7909 jradding@hhsdc.ca.gov

CIO Bob  Ferguson 916 263-1103  916   bob.ferguson@hhsdc.ca.gov 

Project Sponsor Sylvia  P. Pizzini 916 657-2614  916 657-2049 Sylvia.pizzini@dss.ca.gov 

 
Direct Contacts 

  
First Name 

 
Last Name 

Area 
Code 

 
Phone # 

 
Ext. 

Area 
Code 

 
Fax # 

 
E-mail 

Doc. prepared by Russell       Hayes 916 263-1129 916 Russell.Hayes@hhsdc.ca.gov

Primary Contact Kathy  Curtis 916 263-1116  916  kathy.curtis@hhsdc.ca.gov 

Project Director Bob       Ferguson 916 263-1103  916 bob.ferguson@hhsdc.ca.gov
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SECTION C: PROJECT RELEVANCE TO STATE AND/OR DEPARTMENTAL PLANS 

 
 
1. What is the date of your current Operational Recovery Plan (ORP)? Date 5/2000  Project #  
2. What is the date of your current Agency Information Management Strategy 

(AIMS)? 
Date 8/2001  Date Rec’d  

3. For the proposed project, provide the page reference in your current AIMS 
and/or strategic business plan. 

Doc. AIMS  Doc. Type  

  Page # 37
Yes No 

4. Is the project reportable to control agencies? (SIMM Volume 1, Policy 5.0) X  
 If YES, CHECK all that apply: 
 X a) The estimated total development and acquisition cost exceeds the departmental cost threshold.1 
 

 b) A new system development or acquisition that is specifically required by legislative mandate or is subject to special 
legislative review as specified in budget control language or other legislation.1 

 X c) The project involves a budget action.1 
 

 d) Acquisition of any microcomputer commodities and the agency does not have an approved Workgroup Computing Policy 
(WCP). 

 
 e) Electronic access to private information concerning individuals or entities by entities or individuals other than the entity 

responsible for data ownership or other entities authorized by law. 
 

 
f) Installation or expansion of wide area network data communication facilities or services other than those acquired through 

contracts administered by the Department of General Services, or a State consolidated data center as defined in SAM 
Section 4982.  

 
 g) Development, acquisition or installation of technologies not currently supported by the department or not currently 

supported by a State consolidated data center. 
  h) Development and/or purchase of systems to support activities as defined by the DOIT's Enterprise Systems 

Report.2 
 

 i) Acquisition or upgrade of a multi-user central processing unit, except for previously approved projects as defined under 
SAM 4819.2, or servers being used only for departmental Office Automation functions  

 1 The DOIT will forward a copy of the FSR meeting these reporting criteria to the Department of Finance (DOF). 
2 The DOIT will forward a copy of the FSR to the DOF’s (CALSTARS Unit) if it is determined the business case or proposed 

solution is related to financial accounting systems. 

    
  

 

Expanded Adoption Subsystem  April 12, 2002 3



 INFORMATION TECHNOLOGY PROJECT SUMMARY PACKAGE  
SECTION D:  PROJECT SCHEDULE 

 
    Project #  

  Date Rec’d  
 Doc. Type  

  
    
 

MAJOR MILESTONES 
  

Description 
Planned Delivery Date 

Relative to Project Start 
1. Planning, Architecture, Requirements Refinement +18 months 
2. Design Initiation Checkpoint/Statement of Work +24 months 
3. Preliminary Design Review +28 months 
4. Critical Design Review +29.5 months 
5. Development Initiation Checkpoint +30 months 
6. Code Complete / Test Readiness Review +34 months 
7. Test Initiation Checkpoint +34 months 
8. Test Completion Review +36 months 
9. Implementation Checkpoint +36 months 
10. Final Acceptance +36 months 
11. Project Closeout +42 months 
 
 

KEY DELIVERABLES 
  

Description 
Planned Delivery Date 

Relative to Project Start 
1. Software Requirements Specification +14 months 
2. Project Management Plans +25 month 
3. System and Acceptance Test Plans +28 months 
4. System Design Documents +30 months 
5. System Test Description +34 months 
6. Training Plan +34 months 
7. System User Manual +34 months 
8. System Test Summary Report +36months 
9. System Acceptance Test Summary Report +36 months 
10. Post Implementation Evaluation Report +54 months 
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SECTION E:  BUDGET INFORMATION 

 

    
 

Project #  
  Date Rec’d  

Doc. Type  
Budget Augmentation Required?   

No 
Yes X If YES, indicate fiscal year(s) and associated amount: 

FY 01/02 FY 02/03 FY 3/04 FY 04/05 FY 05/06 
   $0 $0 $5,344,677 $1,665,440 $-5,120,952 

  
     

    
  

 
PROJECT COSTS 
        
1. Fiscal Year      TOTAL 
2. One-Time Cost       
3. Continuing Costs       
4. TOTAL PROJECT BUDGET       

Data for this section will be derived from the EAW

 
SOURCES OF FUNDING 
  FY 01/02 FY 02/03 FY 03/04 FY 04/05 FY 05/06  
5. General Fund $361,000  $361,000 $3,033,338 $3,866,058 $1,305,583 $ 
6. Redirection      $ 
7. Reimbursements $ 
8. Federal Funds $361,000  $361,000 $3,033,338 $3,866,058 $1,305,583 $ 
9. Special Funds      $ 
10. Grant Funds $ 

11. Other Funds $ 
12. NET PROJECT BUDGET $ $ $ $ $ $ 

     
Data for REDIRECTION will be derived from the EAW

     

   

 
PROJECT FINANCIAL BENEFITS 
        
13. Cost Savings/Avoidances       
14. Revenue Increase        
15. Net (Cost) or Benefit       

Data for this section will be derived from the EAW

 
Note: The totals in Item 4 and Item 12 must have the same cost estimate.
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SECTION F: TOTAL VENDOR PROJECT BUDGET 

 
 
  Project #  
VENDOR FSR COST  Date Rec’d  
Vendor Cost for FSR Development  $201,648   Doc. Type  

Vendor Name Logicon     

 
 
VENDOR PROJECT BUDGET 
1. Fiscal Year FY 01/02 FY 02/03 FY 03/04 FY 04/05 FY 05/06 TOTAL 
2. Primary Vendor Budget $ $ $2,612,534 $3,422,922 $ $ 
3. Independent Oversight Budget $ $ $538,397 $673,330 $252,499 $ 
4. DOIT Oversight Budget    $ 
5. TOTAL VENDOR BUDGET $ $ $ $ $ $ 

  

 
 

-------------------------------------------------(Applies to SPR only)-------------------------------------------------- 
 
PRIMARY VENDOR HISTORY SPECIFIC TO THIS PROJECT  
6. Primary Vendor/Organization N/A 
7. Contract Start Date N/A 
8. Contract End Date (projected) N/A 
9. Amount $ 
 
 
PRIMARY VENDOR CONTACTS 

  
Vendor 

 
First Name 

 
Last Name 

Area 
Code 

 
Phone # 

 
Ext. 

Area 
Code 

 
Fax # 

 
E-mail 
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 INFORMATION TECHNOLOGY PROJECT SUMMARY PACKAGE SAC990721-07 
SECTION G: RISK ASSESSMENT INFORMATION 

 

    
 

Project #  
  Date Rec’d  

 Doc. Type  
  
    

RISK ASSESSMENT 
 Risk Assessment Model (RAM) Score Rating 

1. Strategic Risk 1.50  
2. Financial Risk 1.67  
3. Project Management Risk N/A  
4. Technology Risk N/A  
5. Change Management & Operation Risk N/A  
6. OVERALL RISK SCORE   
 
7. Date of current RAM April 8, 2002 
 
  Yes No 

8. Has a Risk Management Plan been developed for this project? X  
 

General Comment(s) 
The Risk Management Plan is included in Section 6 of the SPR and is consistent with the current and proposed maintenance and operations contract. 
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 INFORMATION TECHNOLOGY PROJECT SUMMARY PACKAGE SAC990721-07 
SECTION H: PROJECT PROFILE 

 
    

 
Date Rec’d  

 Doc. Type 

4. Outsourced Components (continued) 
X Quality Assurance 

Site Prep 
Software Developer 
Systems Analyst 

4. Outsourced Components (continued) 
X Systems Integrator 

Other:  
    

2. Project Type: 
X Application Development 

Artificial Intelligence 
C.A. Dispatch 
C.A. Design 
C.A.S.E. 

X Client Server 
X Database 
X E-mail/Messaging 

EC/EDI 
EDI 
EFT 
Expert System 
Imaging 
G.I.S. 

X LAN 
X Mainframe 
X Office Automation 

Telecomm 
X WAN 

WEB Technology 
Other:  
 
 
 
 

2. Project Type: 
3. Business Program/Practice: 

 Asset Management 
Case Management 
Contract Management 
Document Tracking 
Financial 
Fingerprint 
General Accounting 
Human Resources 
Law Enforcement 
Law Enforcement/AFIS 
Licensing 
Procurement 
Reg and Titling 
Project Management 
Telecommunication 
Workflow 
Workload Management 
Other:  

 
   
 XPROJECT PROFILE INFORMATION 
  1. Implementation Approach: 

 Purchase and Integrate 
In-house Development 

X Vendor Development 

 
  
 
 

 
  
  
  
  
 
 
 
  
  
  
  
  
  
 
 
 
  
 
  
  

  
  
  
  
  
  
  
  
  
  
  
  
 X
 X
  
 
4. Outsourced Components 
 X Application Development 

X Contract Manager 
X Database Design 
X Facilities Manager 
X Hardware 
X Independent Oversight 
X Telecommunications 
X Project Manager 

  
  
  
  
  
  
  
 

 
5. Operating System: 

X Windows 2000, OS2, MVS  
 
6. Hardware Platform: 

X Intel Based Client-Servers, Host ES 
9000,Parallel, Mainframe, Netfinity, 
Intel PC’s 

 

 
7. Database Engine: 

X DB2  
 
8. Messaging Engine 

X MS Exchange, Client is Outlook, 
CICS 

 

 
9. WEB Server 

X TCP/IP, SNA,  
 
10. Development Tools 
 x Doc Tools 
 
11. Network Protocols 
 x LLC2 Network Protocols 

 
 X
 X
 X
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CHAPTER I - PROJECT BACKGROUND/SUMMARY 
 
Project Objectives 
 
On January 30, 2001, the California Department of Social Services (CDSS) was granted 
approval to implement the EAS to extend the functionality of the Child Welfare 
Services/Case Management System (CWS/CMS) and provide a full case management 
function in support of Adoption case workers.  In the course of studying the business 
problems facing both the Adoptions program and the Adoptions case workers, the 
following issues were identified as key business issues affecting the delivery of Adoptive 
services in California: 
 
• The CWS/CMS application fails to meet the federal requirements of Section 45 of 

the Code of Federal Regulations (45 CFR) - 1355.53 due primarily to lack of case 
management functionality for adoptions; 

• The lack of case management functionality is a barrier to meeting the requirements 
of state and federal adoption and foster care laws;  

• The lack of case management functionality compromises the state’s adoption 
program data; and 

• The existing adoption functionality is insufficient to meet the needs of children in 
foster care who must have permanency. 

 
In response to these key business issues, the FSR was developed to address these 
issues in support of federal, state, CDSS, and county needs.  The following key 
business objectives were identified for the EAS: 
 
• To ensure that all federal and state laws, regulations, policies and procedures are 

met, that incentives are received, and that penalties are avoided; 
• To ensure the state has access to accurate data that will enable it to assess how and 

how much the statewide adoptions program is improving permanency outcomes for 
children in foster care; 

• To improve overall service delivery in the adoptions program statewide;  
• Meet system requirements (as defined in Appendix B of the FSR); 
• Improve statewide adoption program administration, including quality assurance; 
• Improve assessment for matching and placement of children and families to expedite 

permanency; 
• Improve adoption caseworker efficiency; 
• Improve delivery of services for children and families; 
• Allow data sharing between Child Welfare Services and Adoptions programs; 
• Maintain confidentially between Adoptions and Child Welfare cases to meet statutory 

and regulatory requirements; and 
• Capture federal Adoption Incentive funds. 
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Project Status 
 
In July 2001, funding for the first year of the project provided 3.0 full-time Personnel 
Years (PYs) and one full-time equivalent contract position in support of the project 
initiation efforts for EAS.  The first year tasks as identified on page 6-17 of the FSR 
were: 
 
• Project and Procurement Planning; 
• Requirements Refinement; and 
• Preparation of State and Federal Planning Documents. 
 
At the start of the year, the recruiting process was initiated to fill the 3 PY’s in 
preparation to initiate the first project tasks.  During the course of recruiting, a state-
hiring freeze was ordered by Executive Order, which resulted in delays in staffing the 
state positions allocated to the project.  The first of these three positions was filled in 
January 2002.  As of March 2002, recruiting continues for the two additional positions. 
 
With one position filled, the project entered into a contract to fill the System Architect 
contract position identified to assist the EAS project team with the requirements and 
procurement process.  After preparing an initial project plan, project staff began work on 
the requirements refinements necessary to enter into the procurement process.  
 
The requirements refinement process started with the requirements identified within the 
approved FSR, and analyzed the requirements to consider how to proceed with the 
procurement process.  The goal of this analysis was to determine the degree of 
“overlap” with CWS/CMS, and understand whether EAS should be built as an integrated 
portion of CWS/CMS, or as a separate application.  Each requirement was analyzed 
versus the current CWS/CMS system to determine how many requirements could either 
be partially, or completely, met by the functionality currently in the CWS/CMS.  In 
addition, the team conducted analysis of the CWS/CMS data model, and compared the 
elements of the CWS/CMS to the data elements necessary to meet the requirements of 
the EAS FSR.   
 
The results of this analysis indicated approximately 50 percent of the requirements of 
the EAS are partially met by the CWS/CMS.  In addition, over 80 percent of the data 
elements necessary to implement EAS already exist in the CWS/CMS.  This degree of 
commonality between system requirements confirms the notion that the Adoptions and 
Child Welfare business processes and systems are tightly linked.  This analysis yielded 
a strategy that the EAS move forward as an integrated component of the CWS/CMS, 
rather than as a separate system that would require the EAS to bear the additional cost 
of building and implementing all of the functionality that already exists in the CWS/CMS.  
Initial analysis of these additional costs indicates that an EAS system implemented as a 
separate system from the CWS/CMS would no longer be cost beneficial to pursue.    
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While the EAS requirements were being refined in preparation to engage a vendor, a 
Budget Change Proposal (BCP) was prepared (HHSDC-11) to increase funding and 
staffing to the level of support identified for FY 2002/03 of the EAS project.  However, 
the Budget Act of 2002/03 contains funding for FY 2002/03 at the same level as was 
available in the Budget Act of 2001/02.  Additionally, the Budget Act of 2001/02 lacked 
the funding for CDSS staff as part of EAS, impacting the CDSS ability to provide 
Adoptions program expertise in support of the project while also continuing to support 
ongoing Adoptions program responsibilities.   
 
The EAS project team, including the CWS/CMS and the CDSS staff, has assessed the 
impact of the requirements analysis, available staffing, and projected funding on the 
project.  This assessment led to the changes presented in this SPR.    
 
Prior Changes Approved  
 
No prior changes have been proposed or approved since the January 30, 2001 
approval of the EAS FSR. 
 

CHAPTER II - DESCRIPTION OF PROPOSED CHANGES 
 
This SPR proposes a change in schedule and project management plan to 
accommodate delays in hiring state staff due to the hiring freeze and reduced project 
funding within the 2002/03 Budget Act.  This proposed change extends the project 
schedule by 9 months, extending the project end date from FY 2004/05 to FY 2005/06.  
This change continues the FY 2001/02 budget through FY 2002/03, delaying the start of 
the implementation phase of the project from FY 2002/03 to FY 2003/04.    
 
The business benefits, goals, objectives, and project scope are not altered by this 
proposed change.  The proposed change alters the project management approach and 
schedule for the project.  The proposed change is further described as follows:  
 
• Modify the project schedule in recognition of staffing and funding levels below those 

planned for the project.  
 
The EAS remains a key priority for CDSS to maximize the positive outcomes for 
children of adoptive services and fully meet the federal Statewide Automated Child 
Welfare Information System (SACWIS) requirements.  The CDSS and the Health and 
Human Services Data Center (HHSDC) remain committed to achieving these program 
improvements.  The proposed project schedule is extended from 3.75 years to 4.5 
years.  The updated project plan incorporates this change and is represented in the 
Project Summary Package and Attachment E – Updated Project Management Plan.  
 
• Utilize the key skills and experience of the CWS/CMS staff to achieve project 

progress in FY 2002/03.  
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While executing periodic maintenance tasks associated with the CWS/CMS, state staff 
are required to analyze new or modified requirements of the CWS/CMS system.  As a 
portion of this work, the standard work product expected from state staff and provided to 
the Maintenance & Operations (M&O) vendor is the Requirements Specification 
document.  Over the years of supporting the CWS/CMS users, state staff has become 
experts at analyzing the system and developing these documents in a manner that 
clearly and concisely communicates system modifications. 
 
The proposed change will leverage this unique expertise and skill within FY 2002/03 to 
produce the EAS System Requirements Specification (SRS) document.  Originally, this 
work was to be conducted by the M&O vendor, with the assistance and expertise of the 
state available to guide the effort.  This strategy takes responsibility for the SRS and 
places it with the state, where state staff have repeatedly proven proficient at 
completing this task.  This results in a $248,000 reduction in the primary vendor budget 
planned for FY 2003/04 due to this shift in work from the primary vendor to the state.   
  
• Reduce the linkage to the current CWS/CMS M&O Procurement 
 
Within Section 6 – Project Management Plan (PMP) of the approved FSR, the following 
was stated: 
 

“The requirements for the EAS, as identified in this FSR, will be included in the 
RFP currently being conducted by the Health and Human Services Data Center 
to obtain a M&O contractor for the CWS/CMS…..” 

 
When written, this assumption represented a solid approach based upon the 
procurement schedule in place at the time.  Considering the proposed change in 
schedule within this SPR, if the M&O procurement were to come to conclusion prior to 
July of 2003, the EAS project team could enter into a Statement of Work (SOW) with the 
new M&O vendor and proceed with EAS with minimal risk.  However, the federal 
procurement delays in the M&O procurement have proven difficult to predict and create 
a significant risk of additional delay in the EAS project.    
 
The proposed PMP addresses this risk, and continues with the assumption that the 
CWS/CMS M&O vendor should be utilized to develop the EAS due to the significant 
overlap in requirements between the EAS and the CWS/CMS.  However, several key 
adjustments are made to address any risks associated with the coordination between 
the M&O procurement and the EAS project.  These are as follows: 
 
• Checkpoints are established within the project timeline.  If an SOW is initiated for the 

EAS project with the current M&O vendor due to delays in the M&O procurement, 
these checkpoints will serve as stopping points to gauge the progress of the M&O 
procurement.  The Oversight Steering Committee (OSC) and Project Director will 
ensure the coordination of these checkpoints; 

• The SOW will have “ramp-off” clauses written in and aligned with each checkpoint.  
At each checkpoint, the state will have the right to assess the current state of the 
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M&O procurement and determine if a “ramp-off” should be taken to shift the project 
to a newly awarded M&O vendor; and   

• If M&O transition becomes necessary at any checkpoint during the EAS project, the 
state will leverage the six-month transition period from the current to the new M&O 
vendor to ensure proper transition between vendors and minimize the disruption to 
the project.   

 
It is important to note that the transition period identified in the preceding bullet is 
commonplace in the outsourcing of large IT operations.  Any time this type of transition 
occurs, both vendor and client staff must carefully plan and construct a transition plan to 
transition basic system operations and procedures, as well as any work in progress, to a 
new outsourcing organization.  As this type of transition occurs, we also recognize there 
are a number of subcontractors utilized by M&O vendors in the industry.  In fact, a 
common risk mitigation strategy many outsourcing vendors engage in and depend upon 
is to hire the subcontractors from the prior M&O vendor as a means of further 
minimizing disruption.  As this type of activity is common practice in the outsourcing 
industry, we believe the risk to the EAS project is mitigated in a manner that does not 
threaten project success.  Should this transition become necessary due to timing, the 
EAS project team will work with the procurement team for the M&O procurement to 
construct a complete transition plan to account for all work in progress.   
 
Throughout the project, the following key checkpoints are established and written into 
any SOW between each major phase of the system development life cycle:   
 
• Completion of Requirements – Prior to Design; 
• Completion of Design – Prior to Development; 
• Completion of Development – Prior to Testing; and 
• Completion of Testing – Prior to Implementation. 
 
These checkpoints are reflected in the Project Summary Package and Attachment E – 
Updated Project Management Plan.  
.  

CHAPTER III – REASON FOR PROPOSED CHANGES 
 
The proposed change to the project is required to account for the reduced funding 
available in the Budget Act of 2002/03 and the delays in hiring the state staff positions 
for the EAS project.   
 
While coordination with the M&O procurement is an important project issue, both the 
CWS/CMS and the CDSS staff recognize that it can be managed with the introduction 
of specific terms into any SOW with the M&O vendor, and with proper oversight and 
review in place at the key checkpoints identified.  
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CHAPTER IV - JUSTIFICATION 
 
One of the three staff positions has been filled, while exemption requests are 
outstanding for the additional two staff positions.  This one position, combined with the 
consultant staff available through the EAS budget in FY 2001/02 and FY 2002/03, have 
made significant progress in defining system requirements in preparation for the 
FY 2003/04 project activities proposed in this SPR.   
 
The EAS will be developed as a modification to the CWS/CMS system.  The CWS/CMS 
was originally developed utilizing enhanced federal funding for one-time development 
costs under the Statewide Automated Child Welfare Information System (SACWIS) 
program.  Following full implementation of the CWS/CMS, a comprehensive system 
audit conducted by the Administration for Children and Families (ACF) was conducted in 
August 1999 and a federal SACWIS Review Report was generated in December 1999.  
This report stated the CWS/CMS application does not meet the federal requirements of 
45 CFR Section 1355.53.  While the CWS/CMS has been operational on a statewide 
basis for several years, the CWS/CMS is still not complete in the view of ACF due to the 
issues cited in the SACWIS Review Report.  Included are the Adoptions Case 
Management functions identified for implementation in the EAS.  
 
A SACWIS that is not compliant with federal requirements risks a substantial repayment 
penalty of a portion of the SACWIS funds already expended -- the difference between 
75 percent enhanced funds and regular SACWIS funding of 50 percent.  With respect to 
CWS/CMS, this is estimated to be approximately $50 million.  In addition, if the state 
does not document sufficient progress towards meeting the required SACWIS 
functionality requirements, the federal government may designate CWS/CMS as a non-
SACWIS system.  This would result in funding being reduced from the 50 percent 
SACWIS share to discounted Title IV-E funding, an estimated annual loss of 
approximately $16 million based upon CWS/CMS FY 2001/02 funding.  
 

CHAPTER V - IMPACT OF PROPOSED CHANGE ON THE PROJECT 
 
The proposed project change focuses on the project management schedule and alters 
several aspects of the project.  The proposed change is limited to the project 
management schedule required to implement the EAS.  No change is identified to the 
project goals, objectives or scope.   
 
Project Schedule 
 
The proposed project change will affect a nine-month delay in the overall project 
schedule, resulting in a vendor being engaged at the start of FY 2003/04, rather than at 
the start of FY 2002/03.  In FY 2002/03, the minimal project team will focus its efforts 
upon requirements refinement, gaining approval from Administration of Children, Youth, 
and Families (ACYF), the Department of Information Technology (DOIT), and the 
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Department of Finance (DOF) to move forward with the project and production of a 
SRS.   Please refer to the Project Summary Package and Attachment E – Updated 
Project Management Plan for the updated schedule.  

 
Project Management Plan 
 
The proposed project change will also affect the procurement portion of the PMP.  The 
procurement plan will no longer assume the EAS system requirements will be added to 
the M&O procurement documents due to the federal procurement delays.  This effort 
shifts to the development of an SOW with the M&O vendor, with the appropriate ramp-
off points and transition plans in place to properly coordinate with the M&O 
procurement.  

 
Economic Analysis/Project Funding Plan 

The proposed project change will delay the need for the primary vendor budget from 
FY 2002/03 until FY 2003/04.  The onset of the projected benefits to the state will also 
be delayed for approximately nine months due to the delay in the implementation of the 
system.  Please refer to Section 6 – Updated Economic Analysis Worksheets (EAWs).  
Please note that several updates and corrections to the EAWs are included in this 
section to account for other changes not related to the Project Management Change 
proposed in the SPR.   
 
Risk Management Plan 

The Risk Management Plan is updated to reflect the budgetary and procurement 
management issues cited previously.  In addition, the DOIT Risk Assessment Model 
(RAM) is updated to reflect the current factors affecting the project.  
 

CHAPTER VI - IMPLEMENTATION PLAN 
 
As of January 2002, the project team had just begun to achieve significant progress 
towards completing the requirements refinement steps as originally planned.  With just a 
core team dedicated to the EAS project, these resources were refocused in recent 
months to assess the impact of the budgetary decisions on the project.  That 
assessment is now complete and work will return to the requirements refinement.  
Implementation of this plan can be done immediately with no impact to current activities. 
 
The chart of tasks and milestones is included within Attachment E – Updated Project 
Management Plan.  
 

CHAPTER VII  – UPDATED PROJECT MANAGEMENT PLAN 
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The PMP is based primarily on the best practices and conventions currently in use at 
the CWS/CMS project site.  The HHSDC will utilize the existing methods and processes 
for maintaining the CWS/CMS at the time of project initiation to manage the EAS 
project.  The CWS/CMS Project Director from the HHSDC will be responsible for project 
and contract management. 
 
This PMP has been developed to provide the HHSDC (CWS/CMS) with the capability to 
oversee the successful completion of the Design, Development, and Implementation 
(DD&I)1 of the EAS.  The HHSDC will utilize qualified private vendors to perform 
selected activities of the project, including the CWS/CMS M&O Contractor and an 
Independent Verification and Validation (IV&V) Contractor.  
 
The basis for the Statement of Work to be negotiated with the CWS/CMS M&O vendor 
will be the EAS FSR, as approved by DOIT, DOF, and CDSS, and the SRS deliverable 
to be developed by the state during FY 2002/03.  The SRS will detail the specific 
system needs, based upon the subject matter expertise of CDSS and county adoptions 
staff, and the experience of the state staff in writing requirements documents associated 
with the CWS/CMS system.  As the project team approaches the checkpoint 
established at completion of the SRS, the project team will assess the status of the 
M&O procurement for the first checkpoint.  Prior to reaching the checkpoint, and 
allowing enough time to develop an SOW, the checkpoint assessment will result in one 
of two actions: 
 
• Proceed with an SOW with the current M&O vendor. This will occur if further delays 

in the M&O procurement would result in further unnecessary delays to the EAS 
project; and 

• Negotiate an SOW with the new M&O vendor.  This will occur if the M&O 
procurement is in its final stages and is expected to reach contract award within four 
months, the period of time expected for the Design phase of the project prior to the 
next checkpoint.   

 
At each checkpoint, a similar process will be used.  In subsequent checkpoints, the 
state would either proceed to the next step of the project, or invoke the ramp-off to 
transition to a new M&O vendor.  In all circumstances, prior to engaging any services 
from an M&O vendor for DD&I, the vendor will submit a development PMP specifying 
the approved standards and procedures for the project.  The CWS/CMS Project Director 
will use the state-approved PMP to manage the successful completion of the project. 
 
 
   
PROJECT MANAGER QUALIFICATIONS 

 
1 From this point, the term DD&I vendor is used interchangeably with M&O vendor.  It refers to the M&O vendor 
engaged under the EAS SOW at any point in time and does not refer to any specific vendor.   
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The CWS/CMS Project Director is responsible for overall project management.  The 
Project Director will be the primary interface between the project team and the other 
entities involved in the project.  The Project Director will be: 
¾ Thoroughly familiar with the business requirements of the CDSS and its 

organizational capabilities, particularly the CWS/CMS system and the adoptions 
program; 

¾ Experienced in managing sub-contracted development efforts; 
¾ Capable of identifying key issues or concerns during the design, development & 

implementation phases;  
¾ Capable of directing the efficient resolution of issues; and 
¾ Capable of providing timely and accurate guidance and support to the CDSS staff as 

well as the DD&I and IV&V vendors’ management and staff, as required to fulfill the 
stated objectives of the project. 

Consultant services may be used to augment this position at critical points such as 
during project initiation and planning phases and implementation. 

The DD&I vendor’s project manager must be a senior level project manager 
experienced in the development and implementation of systems with characteristics 
similar to the proposed solution, and the CWS/CMS system. 

The IV&V vendor’s project manager must be a senior level project manager 
experienced in the IV&V processes and procedures for overseeing the development 
and implementation of systems with characteristics similar to the proposed solution. 

PROJECT MANAGEMENT METHODOLOGY 
 
The HHSDC Project Office Model will be used in developing the Project Management 
Methodology.  The HHSDC Project Office Model promotes re-employment of proven 
project management processes to minimize project risk and improve IT management 
across the system development lifecycle.  The HHSDC Project Office has developed 
standards, practices and tools to: 
 

• Accurately and clearly define and manage system requirements; 
• Guide the selection of a qualified vendor to design, develop and maintain the 

system based upon best value to the state; 
• Continually monitor project cost, schedule and technical progress of the vendor 

throughout the project lifecycle; 
• Systematically test and/or evaluate work products before acceptance; 
• Proactively manage risk; 
• Effectively plan application implementation; 
• Minimize disruption in the organizations receiving the new/enhanced system; 
• Provide effective business process re-engineering; 
• Properly train the receiving organization; 
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• Prepare the receiving organization infrastructure for the new system; 
• Continually communicate with all stakeholders; 
• Efficiently resolve project problems/issues; and 
• Properly close a project and document the lessons learned for future use. 

 
Employment of the standards, practices and tools promotes the success of the public 
sector IT project manager throughout the software development lifecycle. 
 
Project Tracking 
The objectives of the EAS are set forth in the approved FSR for the EAS.  The 
CWS/CMS project management will utilize the PMP and the SOW with the DD&I vendor 
as the vehicles for tracking the status of the technical and managerial processes 
necessary to satisfy project objectives.  The CWS/CMS will require that the selected 
DD&I and IV&V vendors provide scheduled status reports for management and staff 
identifying the tasks for the period, including issues or questions that must be 
addressed or have been addressed since the last status review.  
Project Meetings 
Scheduled and ad hoc project status meetings provide an opportunity for all parties to 
understand project status, to discuss issues or concerns and to coordinate plans for 
upcoming reviews or other project activities.  In addition, the DD&I vendor and the 
selected IV&V vendor will maintain regular communication with the CWS/CMS 
management and/or its stakeholders external to the HHSDC, to clarify or identify 
information required for the completion of project deliverables. 
Project Status Reports/Schedule Updates 
To foster timely and meaningful communication among all project teams, a written 
management status report will be submitted, on the first working day of each month, to 
the CWS/CMS Project Director by the DD&I and the IV&V vendors.  The DD&I vendor 
status report will include the following components: 

¾ Summary of accomplishments and earned value; 
¾ Key issues and / or questions and proposed tasking; 
¾ Objectives for the coming period and proposed tasking;  
¾ Updated Risk Management Status; and 
¾ Updated Project Schedule, including status of deliverables.  

The IV&V vendor status report will include the following components 

¾ Summary of accomplishments; 
¾ Key issues and / or questions with regard to project and DD&I vendor progress; 
¾ Objectives for the coming period and proposed tasking; and 
¾ Summary of hours and costs by period and to date for IV&V. 
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The Project Schedule will be updated weekly to allow project members to anticipate and 
plan for project tasks and resource requirements, including identifying possible conflicts 
in resource availability. 
Risk Management 
Attachment F - Updated Risk Management Plan, of this SPR, documents the processes 
and procedures that will be utilized to manage project risks.  
Project Deliverables/Review 
The set of project deliverables to be developed and submitted by the DD&I vendor to 
the CWS/CMS Project Director for review and acceptance is derived from the Institute 
of Electrical and Electronic Engineers (IEEE) Software Engineering Standards.  

The deliverables are listed in Table 1 – Implementation Deliverables and 
Responsibilities on the following page.  Time will be allocated in the project schedule for 
deliverable review, revision and acceptance.  The achievement of project milestones 
and completion of deliverables will be documented in writing to the CWS/CMS Project 
Director. 

The IV&V vendor or the project Quality Assurance (QA) staff will perform critical risk 
assessment and verification and validation of all life cycle processes, reviews, and 
deliverables for the DD&I vendor and/or the state. 

All review processes will begin with a detailed walkthrough of each deliverable. The 
walkthrough will be conducted by the developer and will include the responsible 
CWS/CMS management and staff and other project members, as appropriate.  The 
walkthrough provides the basis for a clear understanding of the content of the 
deliverable and provides CWS/CMS staff with the opportunity to quickly resolve 
questions or concerns with the product.  

If revisions to deliverables are required, the description of the changes required must be 
provided in writing to the party responsible for the deliverables, within the designated 
review period.  Approval of each deliverable by CWS/CMS will be in the form of an 
approval memo addressed to the party responsible for the deliverable. 

  

 

 

 

Table 1 – Implementation Deliverables and Responsibilities 

Integration Vendor Deliverables State Responsibilities 
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Requirements Phase  

• None  Requirements Phase Project Plan  
 System Requirements Specification (SRS)  

Contract Initiation Phase  

• Project Management Plan (PMP)  Approval of Vendor Plan 
• Configuration Management Plan (CMP) Approval of Vendor Plan 
• Quality Assurance Plan (QAP) Approval of Vendor Plan 

Design Phase  

• System and Acceptance Test Plans  Approval of Vendor Plans 
• System Design Document (SDD)  Review Vendor Design Document 
• Interface Design Document (IDD) Review Vendor Design Document 
• Database Design Document (DBDD) Review Vendor Design Document 
• System User Manual (SUM) Approval of Manual 
• Preliminary Design Review (PDR) Approval to Proceed to Final Design 

Implementation Phase  

• Critical Design Review (CDR) Approval to Proceed  
• System Test Description (STD) Review Vendors Test Documents 
• Training Plan Approval to Proceed  
• Test Readiness Review (TRR) Approval of Test Descriptions or Scenarios 

Test Phase  

• System Test Summary Report (STR) Results Review (RR) 
• Test Completion Review Results Review (RR) 

Installation and Checkout Phase  

• System Acceptance Test Summary Report Approval of Test Results 

Post Installation Phase  

• None  Post Implementation Evaluation Report 
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PROJECT IMPLEMENTATION SCHEDULE 
The project schedule included in Table 5 sets forth a high level schedule for the 
proposed solution to fulfill the project objectives and requirements.  This schedule will 
be updated by the DD&I vendor immediately following initiation of an SOW.  

PROJECT ORGANIZATION 
The project team will be comprised of a designated and qualified project director, 
representative(s) from executive management, and program representatives.  The 
Roles and Responsibilities section follows and illustrates the composition and 
responsibilities of the EAS Project Team based on the current CWS/CMS project 
organization and represents the proven best practices in place with the Systems 
Integration Division (SID) of the HHSDC.  The team organization presented is intended 
to provide the skill sets and responsibility coverage necessary for project success.  

The process model for managing the successful completion of the design and 
development tasks and the implementation of the EAS functionality with the M&O 
vendor will be delineated in the vendor-developed PMP deliverable.  This deliverable 
will contain a schedule to identify the timing and dependencies for each major milestone 
and work activity, including deliverable reviews and approvals.  
Organizational Structure 
The primary responsibility for the management of the day-to-day activities related to the 
EAS project rests with the CWS/CMS Project Director, the HHSDC and the CDSS 
executive management who are ultimately accountable for the project’s success or 
failure.  To provide for proper executive management oversight and support, the OSC 
established within the current CWS/CMS Organizational Structure will provide executive 
level support and oversight to the project.  The committee meets monthly to review 
overall project status and to review significant risk issues.  The committee has the final 
authority to authorize changes to project scope, schedules or resources.  

Figure 1 on the following page depicts the OSC and its relationship to oversight 
agencies, the CWS/CMS project team, the DD&I and the IV&V vendors.  The figure 
illustrates direct lines of communication using solid line indicators.  Indirect reporting 
relationships are indicated by a dotted line. 
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Figure 1 – Expanded Adoption Subsystem Project Organization Chart 
 

Organizational Boundaries and Interfaces 
The primary interface positions in the EAS Project Team organization are the 
CWS/CMS Project Director, the Project Sponsor from CDSS, the DD&I vendor Project 
Manager and the IV&V vendor Project Manager.  The individuals to fill these positions 
will be identified prior to entering into an SOW.  The CWS/CMS Project Director will be 
responsible for coordinating and/or authorizing communication with other state 
organizations, data providers and data users in support of this project.  Additionally, the 
CWS/CMS Project Director is responsible for assuring that all tasks and support 
responsibilities of the data center are fulfilled as scheduled.  The CWS/CMS Project 
Director is responsible for representing the data center in all matters related to the EAS 
project.  

The DD&I vendor is responsible for completing all tasks in accordance with the 
procurement agreement.  The DD&I vendor will report directly to the CWS/CMS Project 
Director. 

The IV&V vendor will be responsible for completing all verification and validation 
activities in accordance with the SOW negotiated during the vendor procurement 
process.  The IV&V vendor will report directly to the CWS/CMS Project Director and 
maintain a dotted line reporting relationship to the DOIT and the OSC. 

 



California Health and Human Services Agency Data Center  
SPECIAL PROJECT REPORT 

 
 

PROJECT PRIORITIES 
The project resources are constrained due to the use of existing and incremental 
CWS/CMS project organizations and processes, and the future M&O vendor. The 
project schedule is classified as accepted in that the timing and implementation of the 
EAS is dependent on fielding a useable and complete system.  Finally, the project 
scope is classified as improved due to the flexibility and continuing definition of the 
necessary adoption subsystem and changing state and federal directives. 

The CDSS executive and program management has established the objectives for EAS 
as described in Section 3.3 of the approved EAS FSR.  The primary objective is to 
implement and operate a comprehensive adoptions case management subsystem 
within the CWS/CMS that complies with the directions and schedules set forth in federal 
and state directives.  Those directions emphasize improving the services to children and 
families while promoting concurrent planning between adoptions and child welfare 
casework. 

PROJECT PLAN  
 

Project Scope 
Requirements for the EAS of the CWS/CMS have been identified to satisfy the 
objectives set forth in Section 3 of the approved EAS FSR, as well as the stated 
objectives of the CDSS management to improve the quality of its products and services. 
This will result in the provision of the full range of adoption supportive services, including 
required forms and reports, and a single source to record and track each step of the 
adoptions process. 
Project Parameters 
Table 3 – Assumptions, Dependencies & Constraints sets forth the assumptions on 
which the project is based, the external events the project is dependent upon, and the 
constraints under which the project is to be conducted. 
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Table 3 – Assumptions, Dependencies & Constraints 

Assumptions Description 

System Performance The EAS will not have an adverse effect on CWS/CMS performance to the 
point of negatively impacting the CWS/CMS business programs or 
personnel efficiency. 

System Development The M&O Vendor associated with CWS/CMS will conduct the system 
development.  The state will have the right to transition development from 
the current M&O vendor to a newly awarded vendor, should the M&O 
procurement reach conclusion during the EAS project. 

Dependency Description 
Confidentiality Confidentially issues will be sufficiently resolved to proceed. 

Resources & Funding  BCPs will enable the allocation of sufficient resources for successful 
completion of the project within the desired schedule.  Adequate funding 
will be secured to develop the complete proposed system. 

Constraints Description 
Existing Contracts The Implementation vendor will also be the CWS/CMS M&O vendor. 

System Architecture The EAS must be developed within the current CWS/CMS architecture. 

 
Project Phasing 
The proposed solution will be implemented in a single iteration of the system 
development life cycle (e.g. not in multiple releases), consistent with maintaining the 
current CWS/CMS functionality, availability and reliability. 

The deliverables and milestones included in the project process flow, together with the 
entity responsible for development, review and approval, are shown in Table 1 – 
Implementation Deliverables and Responsibilities. 
Roles and Responsibilities 
Successful completion requires a mix of skilled resources from the state.  The 
CWS/CMS management and key staff will have the ability to perform the following: 

¾ Direct the development of required documentation to support the DD&I and the IV&V 
vendor procurement process; 

¾ Conduct the review and evaluation of the submitted proposal and any negotiations 
necessary before execution of the DD&I and IV&V contracts; 

¾ Define the functional and detailed requirements that must be satisfied by the 
proposed solution; 

¾ Actively participate in the review and acceptance of the deliverables developed by 
the DD&I vendor; 
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¾ Participate in the definition and execution of test scenarios to validate the system 
functionality and integrity;  

¾ Direct the development or revision of policy and operational procedure manuals as 
required by the proposed solution; and 

¾ Accept the completed system. 

The DD&I vendor will be required to staff the project with a variety of management, 
clerical and technical staff.  A senior project manager, experienced in the development 
and implementation of systems with characteristics comparable to the proposed solution 
(CWS/CMS), must be identified in the proposal and subsequently assigned to direct the 
efforts of the vendor staff.  

The IV&V vendor will be responsible for conducting oversight and validation of the 
activities and accomplishments of the project team.  The IV&V vendor will validate that 
all requirements are fulfilled and that the DD&I vendor and the state meet all contractual 
obligations.  The IV&V vendor must provide senior staff experienced in the IV&V 
processes and procedures for completing the IV&V tasks for projects similar to the 
proposed solution.  All IV&V tasking and deliverables will be in accordance with 
American National Standards Institute/Institute of Electrical and Electronic Engineers 
(ANSI/IEEE) Standard 1012-1998, IEEE Standard for Software Verification and 
Validation (V&V). 

The specific roles and responsibilities for the EAS project team are listed in the following 
pages.  This lists the key management and staff classifications and their responsibilities 
in support of the project.  

Table 4 EAS Project Team Roles and Responsibilities 

Project Director (Deputy Director) 
• Direct and coordinate customer and stakeholder communications 

Participate as member of Department Executive Staff ⇒ 
⇒ 

⇒ 
⇒ 
⇒ 
⇒ 
⇒ 
⇒ 

⇒ 
⇒ 

Communicate with the Legislature and Federal Government 
• Direct management staff and project activities. 

Direct project planning activities. 
Oversee project office organization and staffing. 
Oversee project tracking and metrics tracking. 
Oversee and participate in risk management. 
Oversee and participate in issue resolution. 
Monitor IV&V effort. 

• Negotiate prime contract. 
• Approve and accept work products.  

Provide final approval for all project work products.  
Provide final acceptance for all project consultant and prime contractor 
deliverables. 
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⇒ 
⇒ 
⇒ 
⇒ 

⇒ 
⇒ 

⇒ 

⇒ 

• Participate in change control board decisions. 
• Perform contingency planning. 

EAS Project Manager (Data Processing Manager II) 
• Assist Project Director. 
• Develop and coordinate the Project Charter. 
• Manage the development and maintenance of project planning documentation. 
• Direct and coordinate internal project activities. 

Direct project planning. 
Direct project office organization and staffing. 
Direct project tracking and metrics tracking. 
Coordinate problem identification and resolution activities between prime. 
contractor, customer, and project staff. 
Direct and participate in risk management and contingency planning. 
Direct Quality Assurance. 

• Prepare Project Management Reports. 
• Prepare reports for legislature.  
• Prepare periodic status reports. 
• Respond to special requests from federal and state control agencies 
• Attend planning and management meetings.  
• Review work products. 

Provide final review for all project work products before Project Manager 
approves. 
Provide final review for all project consultant and prime contractor 
deliverables before Project Manager accepts. 

Office Technician 
• Provide secretarial support.  
• Answer and direct phone calls. 
• Schedule and maintain project manager(s) calendars. 
• Maintain status reporting schedules to assure project reporting obligations are 

met.  
• Prepare draft correspondence for project manager. 
• Prepare presentations. 

System Architect (Consultant) 
• Not a managerial position. 
• Ensure the technical and business solution addresses the problem. 
• Provide final recommendation for technical decisions. 
• Serve as chief technical advisor to the EAS Project Manager. 
• Define system quality attributes (capacity, availability, maintainability, etc.)  
• Develop validation strategy for requirements and system.  
• Verify requirements feasibility. 
• Verify design feasibility. 
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• Monitor system engineering activities. 
• Provide technical expertise during procurement. 
• Advise the change control board.  

Project Plan Manager (Staff Information Systems Analyst) 
• Build and maintain project schedule. 
• Track progress against project schedule. 
• Track progress of prime contractor against schedule. 
• Produce appropriate schedule and resource progress reports. 
• Receive and log deliverables from project consultant contracts. 
• Track deliverables through the review process. 
• Coordinate notification and resolution of deliverable deficiencies. 

 
EAS Procurement Support 

SOW Requirements Manager (Staff Information Systems Analyst) 
• Review statement of work development schedule and work plans. 
• Serve as single point of contact for the M&O vendor for CWS/CMS in all EAS-

related matters. 
• Coordinate and manage development of the EAS SOW. 
• Negotiate all SOW terms with the M&O vendor. 
• Develop and review all components of the EAS SOW. 
• Provide oversight to the Systems Engineering Manager. 
• Participate in preparing briefing documents for the EAS Project Manager. 
• Coordinate all SOW activity with the M&O procurement effort. 
• Perform final SOW edit before approval. 
• Participate in the evaluation of proposals and selection of vendor. 

System Engineer (Consultant) 
• Prepare technical portions of the SOW. 
• Contribute to the Proposal Evaluation Plan. 
• Develop reports for the QA staff person. 
• Participate in change control board decision-making. 
 

EAS Project Staff 
Subject Matter Experts (Associate Information Systems Analyst) (2) 

• Review current and pending state and federal legislation related to the child 
welfare and adoptions programs for impact to the proposed design. 

• Participation in the Joint Application development (JAD) Teams on software 
development effort.   

• Attend and/or facilitate stakeholder meetings. 
• Develop reports and briefings for the management team of the CWS/CMS as 

needed. 
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• Participate in the initial review of all vendor work products.  
Implementation Plan Manager (Consultant) 

• Convene and facilitate work groups of county EAS implementation managers. 
• Provide input to the vendor implementation team based on county and state 

implementation meetings. 
• Provide expert consultation services to the field staff of the CWS/CMS (System 

Support Consultants). 
• Review proposed implementation plans proposed by the vendor and make 

recommendations to the EAS Project Manager. 
Test Engineer (Staff Information Systems Analyst) 

• Develop business scenarios consistent with adoptions business processes. 
• Review and refine business scenarios as new functionality is added to the 

application.  
• Participate in application integration and system testing. 
• Participate in the development of test schedules and plans. 
• Provide support for county test activities.  
• Plan and participate in user acceptance testing. 
• Evaluate user documentation during testing. 
• Update the Problem Tracking System (PTS), an internal change control tool. 

Training Coordinator (Staff Information Systems Analyst) 
• Consult with self-training counties for strategies for training approaches and 

uniformity for EAS. 
• Review and approve all vendor training products and curriculum.  
• Conduct beta testing for all training products and services prior to EAS release. 
• Coordinate regional CWS/CMS user groups and county training programs.  
• Participate in the assessment of county training needs.  
• Provide oversight of vendor technical environment including host training region 

and test case loads and refreshes. 
• Act as functional system expert to and coordinate with the fourteen California 

schools of social work.  
System Support Consultants (Associate Information Systems Analyst) (2) 

• Document current business processes and assist the counties to assess the 
impact of system changes. 

• Advise the counties on Best Practice in Transition Planning. 
• Advise the counties on change requests the adoptions area and their status.   
• Consult with counties on the continued analysis of data quality and work with the 

counties at the regional level to develop consistent strategies for data 
conversion.  

• Work with the counties to develop Business Process Re-engineering plans which 
will assist counties to integrate the EAS effectively in to their local Adoption 
Program business structure.   
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EAS Administrative Support 
Financial Analyst (Associate Governmental Program Analyst) 

• Assist in the development and preparation of SPRs, BCPs and Advanced 
Planning Documents (APDs), which ensure continued federal and state funding 
participation and approval.   

• Manage contracts and contract amendments to secure services of technical staff 
• Monitor contractor activities.   
• Provide input to the procurement process as required. 
• Develop CWS/CMS related budget data  
 

EAS IT Support 
Configuration Manager (Staff Information Systems Analyst)  

• Prepare Configuration Management Plan 
• Control configured items 
• Conduct configuration control boards 
• Report status of configuration items 
• Backup and archive configuration records 
• Dispose/transfer records at completion of project (with Project Librarian) 
• Monitor prime contractor Configuration Management activities 
• Monitor user Configuration Management activities 
• Monitor project hardware, software and desktop inventory and configuration 
• Coordinate configuration management activities with other parts of the EAS 

Project 
 

EAS External Support 

IV&V (Consultant) 
• Provide independent perspective for reviews, meetings and evaluations 
• Prepare status reports mandated by DOIT 
• Monitor project activities 
• Evaluate prime contractor’s proposals for technical feasibility  
• Evaluate prime contractor’s work products for correctness and completeness 
• Monitor prime contractor’s test program  
• Validate adequacy and appropriateness of test procedures 
• Verify requirements traceability 

Program/Customer Organization CDSS Representatives 
• Provide business and program policy expertise  
• Ensure the business needs of the program are represented 
• Ensure M&O activities comply with program policies 
• Evaluate system changes for compliance with program policies 
• Analyze legislation for business/program impacts 
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Executive Customer Liaison 
• Assist in Stakeholder communication 
• Represent user interests to project  
• Communicate high-level project goals to users 
• Participate in planning and management meetings 

Other Stakeholders 
• Department of Information Technology (DOIT) 
• Department of Finance (DOF) 
• Department of Finance/ Technology Investment Review Unit (DOF/TIRU) 
• California Health and Human Services Agency (CHHS)  
• Federal Agencies 
• Customer (Department of Health Services (DHS), CDSS), etc.) 
• Legislature 
• Advocates and Advisory Groups 
• Other County Organizations (California District Attorneys Association (CDAA), 

California Welfare Directors Association (CWDA), etc.) 
 
Project Management Schedule 
 
The final project schedule and the resource requirements for completing each 
deliverable will be determined by the negotiated SOW and reflected in the vendor 
developed PMP.  The CWS/CMS Project Director will use the vendor-developed plan to 
manage the completion of the project.  
 
The following table provides a high level schedule for the CWS/CMS management, the 
EAS project team, the selected DD&I, and the IV&V vendors to follow for the timely 
completion of the project.  
 
The final project schedule will be developed by the DD&I vendor to reflect the approved 
project detailed plans and required resources for project success.  The final schedule 
will be available to all project managers and will be reviewed on a weekly basis at the 
project status review meetings. 
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Table 5 – High-Level Project Schedule 
 

Item Estimated Delivery 

Project/Procurement Planning 4th Quarter – FY 2001/02 

Completion of State/Federal Planning Documents 1st Quarter – FY 2002/03 

Completion of Requirements Refinement 3rd Quarter – FY 2002/03 

Completion of Requirements Checkpoint  1st Quarter – FY 2003/04 

EAS Contract Amendment/SOW 1st Quarter – FY 2003/04 

Approved Preliminary Design 1st Quarter – FY 2003/04 

Develop Special Project Report (as needed) 2nd Quarter – FY 2003/04 

Completion of Design Checkpoint 2nd Quarter – FY 2003/04 

Approved Test Scenarios 3rd Quarter – FY 2003/04 

Completion of Development Checkpoint 3rd Quarter – FY 2003/04 

Approved Test Results 4th Quarter – FY 2003/04 

Complete Acceptance Testing 1st Quarter – FY 2004/05 

Completion of Testing Checkpoint 1st Quarter – FY 2004/05 

Complete Implementation Phase – Project Closeout, M&O 
transition 

2nd Quarter – FY 2004/05 

Complete Post Implementation Evaluation Review (PIER)  2nd Quarter – FY 2005/06 

 

The final project schedule will identify work packages that are further decomposed into 
a Work Breakdown Structure (WBS) for the identified project deliverables.  The lowest 
level of decomposition is referred to as an activity and higher levels are referred to as 
activity groups.  The numerical identifier for the work breakdown structure will be 
defined by the DD&I vendor.  The identifier will allow the schedule user to relate a given 
activity to the work package and then the process or subsystem. 

The final Project Schedule shall depict the dependencies and inter-relationships among 
project activities.  The dependencies are a key element in the development of a realistic 
and achievable schedule.  The dependencies may be the relationship of the completion 
of one activity to another activity, or it could be caused by a conflict in the availability of 
a particular resource. 
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PROJECT MONITORING 
Periodic status reports, with the contents as defined in the Project Status 
Reports/Schedule Updates section, will be utilized for monitoring the status of project 
activities. The project schedule will be periodically updated by the DD&I vendor and 
available for distribution at the project status meeting.  This schedule will minimally 
identify; key activities, responsible resources or resource group, estimated start and 
finish dates, actual start and finish dates, and percent completion.  A Gantt chart will be 
included and will list key dependencies identified to date.  The DD&I project manager 
will minimally review project performance with the CWS/CMS Project Director at least 
once a week.  More frequent project reviews will be utilized only if circumstances 
warrant.  

The Project Risk Assessment is included in Attachment F - Updated Risk Management 
Plan, of this SPR.  Mitigation plans for each identified risk will be developed by the DD&I 
vendor.  Responsibility for applying the risk mitigation will be determined as soon as 
possible to maximize risk avoidance.  Potential risks will be evaluated on a weekly basis 
to allow reporting of significant increases in risk, or avoidance of previously identified 
risks.  Risk mitigation status will be included as an essential element of the weekly 
project review meeting. 

All project deliverables will be subjected to in depth review to assure they fulfill the 
business needs of the state.  The review process is described under Project 
Deliverables/Review.  The state will utilize the services of an IV&V vendor to perform 
the IV&V responsibilities.  The IV&V vendor performs critical risk assessment of all 
project life cycle processes, reviews, and deliverables for both the DD&I vendor and the 
state.  The IV&V vendor will submit a Software V&V plan, including required resources 
and project schedule dates, for state approval following contract award.  All IV&V 
tasking and deliverables shall be in accordance with ANSI/IEEE Std. 1012-1998. 

PROJECT QUALITY 
The Project Management Methodology described in Attachment E- Updated Project 
Management Plan has been developed to assure the successful development and 
implementation of this project. The plan focuses on the continual and thorough review 
and acceptance of all deliverables, assuring the resultant product fulfills the stated 
objectives of CDSS management of improving the timeliness and quality of data and 
services made available to its users and customers. 

The deliverables and milestones set forth in Table 1 – Implementation Deliverables and 
Responsibilities and the schedule of reviews and approvals comprise the software plan 
for the project.  The software documentation will meet industry standards for the 
documentation type.  The updated schedule will include adequate time for deliverable 
review, modification if required, and approval. 

The DD&I vendor will be responsible for developing and administering the Software QA 
Plan and the Configuration Management Plan in accordance with the SOW.  The 
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structure of the plans, resources and time required to complete these plans will be 
included in the DD&I SOW.  The plans shall be developed in accordance with 
ANSI/IEEE Std. 730.1-1995 Guide for Software QA Planning, ANSI/IEEE Std. 828-1990 
Standard for Software Configuration Management Plans, and the DOIT Project 
Management Methodology.  The proposed schedule and resources required to develop 
the plans shall be included in the vendor developed PMP.  The plans shall be delivered 
to the CWS/CMS management for review and approval in accordance with the updated 
project schedule.  The IV&V vendor shall have responsibility for validating the plans and 
assuring that the procedures outlined in the plans are implemented and maintained for 
the life of the project. 

The DD&I vendor will be responsible for development of comprehensive test plans.  The 
test plans will exercise all system components to confirm their ability to interface and 
their inter-operability.  The vendor will execute each test plan to confirm that automated 
processes conform to functional requirement specifications.  

CHANGE MANAGEMENT 
The basis for controlling and managing change during the term of the project is 
delineated in the SOW with the DD&I vendor, as well as in this SPR.  The CWS/CMS 
Project Director in conjunction with the OSC is responsible for authorizing any changes 
to previously approved project scope, resources or schedules.  The deliverable 
development and review process, wherein CWS/CMS managers and staff review and 
approve completed requirements documentation, assures the automated processes to 
be developed will fulfill the business needs of the state.  The weekly review of the 
project status and the ongoing updating of the project schedule assure resources have 
been applied to changes and that the change will not impact scheduled project 
activities.  

The DD&I vendor shall maintain all software documentation, delivered in support of this 
project, under version control. The DD&I vendor will be responsible for implementing 
approved Change Control Procedures for the duration of the project.  The structure of 
the Plan and the resources and time required to develop the Plan will be included in the 
DD&I vendor proposal.  The Plan shall be developed in accordance with the ANSI/IEEE 
Std. 828-1990 Standard for Software Configuration Management Plans and the DOIT 
Project Management Methodology.  The proposed schedule and resources required to 
develop and implement the Plan shall be included in the final PMP following DD&I 
vendor contract award.  The Plan shall be delivered to CWS/CMS management for 
review and approval in accordance with the updated project schedule. 

The IV&V vendor shall have responsibility for validating the Plan and assuring that the 
procedures outlined in the Plan are implemented and maintained for the life of the 
project. 
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AUTHORIZATION REQUIRED 
 
This project requires FSR/SPR and state funding approvals from the Department of 
Information Technology and the Technology Investment Review Unit, Department of 
Finance as stipulated by state information management policies governing project 
initiation and approval. The Advanced Planning Document Update (APDU) will also be 
approved by the ACYF. 
 

CHAPTER VIII – Updated Risk Management Plan 
 
RISK MANAGEMENT APPROACH 
The Risk Management Plan sets forth a discipline and environment for identifying, 
analyzing and responding to project risks. To be effective, risk management must be an 
integral part of the way projects are managed.  The process that the project team will 
use to manage project risks should be defined in the planning stage, be consistent with 
current M&O processes, and executed throughout the life of the project. 

Risk identification consists of the determination of potential external and internal events 
that correspond to an additional overhead to the project.  Not every risk is necessary to 
identify and track, but those that pose either a significant potential loss or a very high 
probability for impacting the system should be documented, assessed, and tracked.  
The risks documented in this SPR are a first level approach to risk identification for the 
project.  

An appropriate risk management approach should take into consideration the following 
processes. 

¾ Risk Assessment: the process of identification, analysis, quantification, and prioritization of 
risks. 

¾ Risk Response: the actions taken to manage risk, such as risk avoidance, risk acceptance, risk 
mitigation, risk sharing and independent project oversight. 

¾ Risk Tracking and Control: the process of monitoring risks and risk response actions to ensure 
that risk events are actively dealt with. 

¾ Risk Reserves: the resources (cost, time and staff) allocated to manage risks. 

Risk identification begins in the early planning phase of the project.  The DOIT RAM and 
the Risk Management worksheet provide a framework for identifying and documenting 
project risks along with management factors to minimize risks. Risks are documented 
so that contingency measures can be taken to mitigate their effects.  These documents 
will then be used to track and control risks and actions taken to effectively deal with the 
risk over the life of the project. 

An identified risk should not necessarily be viewed in a negative light. All projects have 
associated risk.  Identification, mitigation and management of risk factors lead to 
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successful projects.  Denial of risk and lack of mitigation and management can result in 
serious negative consequences. 

COMPLETED DOIT RAM REPORT 
 
A copy of the completed RAM is attached as Attachment H. 
 
RISK MANAGEMENT WORKSHEET 
The Risk Management Worksheet (see Table 6) provides a display of risks identified to 
date and the key attributes or characteristics for each.  The risk categories and events 
shown in these worksheets represent those that can be identified here in the planning 
stages of the project.  This worksheet will require assessment at project startup to 
include newly identified risks and/or updates to existing risks.  The risk events will then 
need to be evaluated for the following: 

¾ Loss Hours: Indicates the expected increase in hours that will occur if the risk event 
occurs.  At this time, estimated hours are not accurate and therefore a scale of Low, 
Medium, and High is used to categorize the loss hour potential.  These values are 
translated numerically into approximate average loss hours associated with high risk 
versus medium and low risk. These estimates are summarized in the following table: 
 

Risk Loss Range Average 
Loss 

Average 
Loss Hours 

High 7%+ 8.75% 8300 

Medium 3% - 7% 5% 4743 

Low 0%-3% 1.25% 1186 

 

¾ Probability: This field represents the likelihood of the event occurring.  
¾ Risk Hours: This field represents the estimated risk for this event.  The field is 

calculated by multiplying the loss and the probability fields. 
¾ Previous Risk Hours: This field represents the value of risk hours reported in the 

previous period.  A difference between this value and the current risk hours indicates 
a change in the risk status and is used to alert management that a change has 
occurred. 

¾ Preventive and Contingency Measures: The next two columns document the 
planned preventive and contingency measures that could minimize the effect of the 
risk event.  Numbers in these columns are references to the list of Preventative and 
Contingency Measures following the table. 
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¾ Comments: This column documents items such as a change in the value of risk 
hours from the previous period, management actions needed to contain risk, and 
status of preventive and contingency plans. 
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Table 6 – Risk Management Worksheet 
 
Risk Category /Event 

 
Loss 
Hours 

 
Prob-
ability 

 
Risk 
Hours 

 
Previous 
Risk 
Hours 

 
Preventive 
Measures 

 
Contingency 
Measures 

 
Comments 

Personnel        

Non-availability of 
Required Staffing (High) 

8,300 .1 830 0 Plan for and 
establish 
availability 

  

Key Management 
Resource/Task Conflicts 
(High) 

8,300      .2 1,660 0 Set
organization 
priorities 

Software     

Install/delivery date slip 
(Medium) 

4,743      .3 1,423 0 Confirm
equipment & 
personnel as 
early as 
possible 

Logistics      

Multiple Sites (Medium) 4,743 .1 474 0    

Physical separation of 
team and customers 
(Medium) 

4,743       .1 474 0 Customers to
be part of the 
project team 

Other     

Coordination of strategic 
partners (High) 

8,300      .1 830 0 Regular
project status 
meetings 
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Risk Category /Event 

 
Loss 
Hours 

 
Prob-
ability 

 
Risk 
Hours 

 
Previous 
Risk 
Hours 

 
Preventive 
Measures 

 
Contingency 
Measures 

 
Comments 

Other     

Caseworker Transition 
Impacts (High) 

8,300 .1 830 0 Plan for, and 
execute, 
regular 
communicatio
ns and 
training 

  

Economic factors prevent 
budgeting for 
development of EAS in 
FY 2003/04. (High) 

8,300    .2 1660 0 Identify and
Develop 
additional 
business case 
elements in 
support of 
project. 

Develop project in 
smaller, discrete steps 
with increased 
oversight.  Allows for 
increased flexibility due 
to budgetary factors as 
well as M&O 
procurement. 

 

Maintenance and 
Operations Procurement 
finalized contract 
negotiations during the 
EAS project (High) 

8,300 .2 1660 0 None Plan Adoptions project 
to allow transition from 
current M&O vendor to 
new vendor.  Ensure 
“ramp-off” points in 
SOW allow the state to 
transition the project 
contractually to the new 
vendor. 

 

Total Risk Hours 64,029  9,841 0    

NOTE: Previous Risk Hours are zero as project is in Concept Phase.  
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Key actions are required to ensure the risk management plan performs its project 
function.  Responsibility will be assigned to organizations and individuals for the desired 
mitigation activities.  Measures will be determined to monitor the effectiveness of the 
risk mitigation activities.  
Assessment 
The entire project team, including the CWS/CMS Project Team members, the DD&I 
vendor and the IV&V vendor, will be responsible for identifying project risks as early as 
possible.  Once identified and documented, the risks will be subject to a project review 
process to determine whether the risks are properly identified and acceptable. 

The project team will use various tools as aids to risk identification, and will analyze 
both internal (project controlled) and external potential risk areas.  This will be an 
ongoing effort throughout all phases of the project. 

Risk analysis will be a regular process, and it will encompass existing and new risks. 
This process determines the extent of the risk and documents the results of the 
analysis.  Also, the project team will prioritize risks based on occurrence probability and 
estimated impact. 
Risk Response 
Once the risks have been analyzed, prioritized and documented, the project team will 
decide on the appropriate response for each risk.  The type of action taken will be 
specific to each risk and may involve avoidance, acceptance or other risk mitigation 
activities. 
Risk Tracking and Control 
A fundamental part of the support of project progress is a formal risk documentation, 
tracking and control procedure.  The risk processes will be documented in the vendor 
developed PMP and consistent with the current CWS/CMS project risk processes.  
Currently, the CWS/CMS project utilizes Risk Radar to conduct risk documentation, 
tracking and control within the CWS/CMS.  These risk procedures will continue through 
the EAS project.  

The risk procedures will be used to keep accurate, formal, records of risk analysis, 
mitigation actions and risk status. he reporting function will be based on risk priority, and 
will indicate statistics of risks resolved, new risks since last report cycle, and risks 
unresolved.  The relationship of these statistics can be used as an indicator of whether 
risks are being successfully managed and if risks are being adequately controlled. 

Regular project team meetings will be held to manage and control the process.  Risk 
mitigation responsibility will be assigned to specific project team members who will 
report on progress during the review meetings. 

 

April 2002 1 5/22/2003
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Risk Reserves 
The project budget, and potentially the project plan, will incorporate reserves for the 
effects of risk on the progress and scope of the project, and also the risk mitigation 
activities.  The tools mentioned in Risk Identification above can assist in determining the 
extent of the reserves necessary.  
 

ATTACHMENTS 
 
ATTACHMENT A – Budget 
ATTACHMENT B – Budget Comparison by Fiscal Year 
ATTACHMENT C – Cost Allocation Plan (I’ll put this together for EAS) 
ATTACHMENT D – Economic Analysis Worksheets 
ATTACHMENT E – Updated Project Management Plan 
ATTACHMENT F – Updated Risk Management Plan 
ATTACHMENT G – Completed RAM Report 
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ATTACHMENT A – PROJECT BUDGET 
 
 

  SFY 01/02 SFY 02/03 SFY 03/04 SFY 04/05 SFY 05/06 SFY 06/07 TOTAL 

One-Time               

Staff               

     HHSDC 230,000 230,000 854,663 854,663 464,234 0 2,633,560

 Consultants             0

     Development  0 0 2,612,534 3,422,922 0 0 6,035,456

     Project Mgmt 0 0 142,504 102,020 0 0 244,524

     QA/IV&V 0 0 538,397 673,330 252,499 0 1,464,226

     DOIT Oversight 0 0 0 0 0 0 0

     Pricing Validation 0 0 253,023 0 0 0 253,023

     System Engineer 400,000 400,000 306,059 0 0 0 1,106,059

     System Architect 0 0 408,079 357,069 0 0 765,148

Conversion & Training 0 0 0 0 0 0 0

Processing 0 0 545,200 343,500 0 0 888,700

OE&E 51,000 51,000 247,217 247,217 233,548 0 832,190

Overhead 41,000 41,000 159,000 159,000 146,000 0 546,000

Facilities 0 0 0 0  0 0

Total One-Time Costs 722,000 722,000 6,066,676 6,159,721 1,096,280 0 14,766,678

                

Continuing               

Staff               

   HHSDC  0 0 0 657,900 425,000 425,000 1,507,900 

Consultants             0 

   Ongoing 0 0 446,336 336,624 336,624 1,119,585 

Processing-Telecom 0 0 0 229,000 601,100 631,100 1,461,200 

OE&E/Overhead 0 0 0 239,160 152,160 152,160 543,480 

Total Continuing Costs 0 0 0 1,572,396 1,514,884 1,544,884 4,632,165 

                

Total  722,000 722,000 6,066,676 7,732,117 2,611,165 1,544,884 19,398,843

0
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ATTACHMENT B – BUDGET COMPARISON BY FISCAL YEAR 
 
 

Budget Comparison by Fiscal Year 
 

  2001/02 2002/03 

  
Approved 

FSR Apr ‘02 SPR Change 
Approved 

FSR Apr ‘02 SPR Change 
One-Time             
Staff             
   HHSDC  230,000 230,000 0 953,000 230,000 (723,000)
Consultants             
     Development  0 0 0 2,829,700 0 (2,829,700)
     Project Mgmt 0 0 0 140,800 0 (140,800)
     QA/IV&V 0 0 0 531,960 0 (531,960)
     DOIT Oversight 0 0 0 0 0 0
     Pricing Validation 0 0 0 250,000 0 (250,000)
     System Engineer 400,000 400,000 0 403,200 400,000 (3,200)
     System Architect 0 0 0 302,400 0 (302,400)
Conversion & Training 0 0 0 0 0 0
Processing 0 0 0 545,200 0 (545,200)
OE&E 51,000 51,000 0 265,000 51,000 (214,000)
Overhead 55,000 41,000 (14,000) 236,360 41,000 (195,360)
Facilities 0 0 0 95,000 0 (95,000)
Total One-Time 736,000 722,000 (14,000) 6,552,620 722,000 (5,830,620)
              
Continuing             
Staff             
   HHSDC  0 0 0 0 0 0
Consultants             
   Ongoing 0 0 0 0 0 0
Processing 0 0 0 0 0 0
Overhead  0 0 0 0 0 0
Total Continuing 0 0 0 0 0 0
              
Total  736,000 722,000 (14,000) 6,552,620 722,000 (5,830,620)

April 2002 4 5/22/2003
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Budget Comparison by Fiscal Year  
  

  2003/04 2004/05 

  
Approved 

FSR Apr ‘02 SPR Change 
Approved 

FSR Apr ‘02 SPR Change 
One-Time             
Staff             
   HHSDC  952,980 854,663 (98,317) 522,222 854,663 332,441 
Consultants       0 
     Development  3,382,000 2,612,534 (769,466) 0 3,422,922 3,422,922 
     Project Mgmt 100,800 142,504 41,704 0 102,020 102,020 
     QA/IV&V 665,280 538,397 (126,883) 249,480 673,330 423,850 
     DOIT Oversight 0 0 0 0 0 0 
     Pricing Validation 0 253,023 253,023 0 0 0 
     System Engineer 352,200 306,059 (46,141) 0 0 0 
     System Architect 0 408,079 408,079 0 357,069 357,069 
Conversion & Training 0 0 0 0 0 0 
Processing 343,500 545,200 201,700 0 343,500 343,500 
OE&E 265,000 247,217 (17,783) 265,000 247,217 (17,783)
Overhead 236,360 159,000 (77,360) 152,570 159,000 6,430 
Facilities 95,000 0 (95,000) 95,000 0 (95,000)
Total One-Time 6,393,120 6,066,676 (326,444) 1,284,272 6,159,721 4,875,449 
            
Continuing           
Staff           
   HHSDC  657,900 0 (657,900) 425,000 657,900 232,900
Consultants           
   Ongoing 441,000 0 (441,000) 332,600 446,336 113,776
Processing 229,000 0 (229,000) 601,100 229,000 (372,100)
Overhead  239,160 0 (239,160) 152,160 239,160 86,000
Total Continuing 1,567,060 0 (1,567,060) 1,510,860 1,572,396 61,536
            
Total  7,960,180 6,066,676 (1,893,504) 2,795,132 7,732,117 4,936,985
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Budget Comparison by Fiscal Year 
 
 

  2005/06 2006/07 

  
Approved 

FSR Apr ‘02 SPR Change 
Approved 

FSR Apr ‘02 SPR Change 
One-Time             
Staff             
   HHSDC  0 464,234 464,234 0 0 0
Consultants     0     
     Development  0 0 0 0 0 0
     Project Mgmt 0 0 0 0 0 0
     QA/IV&V 0 252,499 252,499 0 0 0
     DOIT Oversight 0 0 0 0 0 0
     Pricing Validation 0 0 0 0 0 0
     System Engineer 0 0 0 0 0 0
     System Architect 0 0 0 0 0 0
Conversion & Training 0 0 0 0 0 0
Processing 0 0 0 0 0 0
OE&E 0 233,548 233,548 0 0 0
Overhead 0 146,000 146,000 0 0 0
Facilities 0  0 0 0 0
Total One-Time 0 1,096,280 1,096,280 0 0 0
            
Continuing           
Staff           
   HHSDC  425,000 425,000 0 425,000 425,000 0
Consultants           
   Ongoing 332,600 336,624 4,024 332,600 336,624 4,024
Processing 631,100 601,100 (30,000) 631,100 631,100 0
Overhead  152,160 152,160 0 152,160 152,160 0
Total Continuing 1,540,860 1,514,884 (25,976) 1,540,860 1,544,884 0
            
Total  1,540,860 2,611,165 1,070,305 1,540,860 1,544,884 4,024

Note: The approved FSR did not quote costs in FY 2006/07.  The project change incorporated 
in this SPR added one year to the project.  FY 2005/06 costs from the Approved FSR were 
carried to the 2006/07 year to reflect estimated costs of the Approved FSR in 2006/07. 
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ATTACHMENT C – COST ALLOCATION PLAN  
 

CWS/CMS Expanded Adoption Subsystem 
FY 2002/03 

Program 
Program 
Percent 

Program 
Costs 

Funding 
Ratios 
F/SW 

Federal 
Share 

State 
Welfare 
Share 

Title IV-E 100.00% 722,000 50/50 361,000 361,000 
Total   722,000   361,000 361,000 

CWS/CMS Expanded Adoption Subsystem 
FY 2003/04 

Program 
Program 
Percent 

Program 
Costs 

Funding 
Ratios 
F/SW 

Federal 
Share 

State 
Welfare 
Share 

Title IV-E 100.00% 6,066,677 50/50 3,033,339 3,033,339 
Total   6,066,677   3,033,339 3,033,339 
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ATTACHMENT D – ECONOMIC ANALYSIS WORKSHEETS 

The EAWs for the proposed solution, included in show the total adoption program costs 
and an estimate of all identifiable cost items required to complete the development and 
implementation tasks of the EAS project.  The final staffing and costs associated with 
the DD&I and IV&V vendor responsibilities will be available for review following contract 
negotiations. 
The EAWs included in this section document the Economic Analysis conducted at the 
time of the approved FSR for the EAS, and the updated Economic Analysis associated 
with the change proposed within this report. 

ECONOMIC ANALYSIS WORKSHEETS FROM APPROVED FSR 
 
The EAWs for the existing system operations assumed:  

• The CDSS Adoptions program cost is included in the Existing System Cost 
Worksheet.  The data has been compiled from the CDSS Budgets, Estimates and 
Data Analysis organizations.  Information Technology staff costs and data center 
costs for continuing operations are actual cost; 

• No CWS/CMS operational costs are allocated to the CDSS Adoptions Branch.  
Adoptions case workers have access to the system, but presently utilize very little of 
the CWS/CMS system, and data center costs attributable to adoptions use are 
negligible; and 

• The Project Office estimates that the equivalent of ¼ PY is devoted to testing the 
current adoption functionality in CWS/CMS. 

 
The EAWs for the proposed alternative included within the Approved FSR assumed:  
 
• Data center costs will increase by five percent per year. 
• Adoption caseworkers will utilize the CWS/CMS 20 percent of an average 

CWS/CMS caseworker; 
• The CDSS program staff required to support the EAS project will be absorbed by 

existing CDSS staffing;  
• The annual cost per PY was derived from the estimated hours per job title multiplied 

by the “loaded” hourly rate as supplied by the Program Office and CDSS; 
• Increased revenues will be obtained from two sources (see Section 3.3 of the 

approved FSR for details): 
• Increased federal adoption incentives obtained (estimated to be $4.2M in FY 

2004/05, $4.6M in FY 2005/06). 
• Reduced cost of foster care due to an initial increase in the number of adoptions 

(estimated to be $6.4M in FY 2004/05, and $7.1M in FY 2005/06)2; and 

                                                           
2 For FY 2003/04, assuming a savings of $9,129/child * 707 additional adoptions (10% increase) due to EAW = 
$6,454,203.  For FY 2004/05, $9,129 * 773 additional adoptions = $7,056,717. 

April 2002 8 5/22/2003
 



California Health and Human Services Agency Data Center  
SPECIAL PROJECT REPORT 

 
 

• There will be a cost of $400,000 (included in Proposed Alternative worksheet in one-
time IT Contract Services) for System Architecture definition;  

• Adoptions Case Workers currently use the CWS/CMS, which will form the base 
system for the EAS.  Additional training costs for these users have not been included 
as these users are already proficient at using the CWS/CMS; and 

• There will be a cost of $250,000 in FY 2002/03 for an independent pricing validation 
of the EAS, submitted to the federal government with state planning documents 
(included in Proposed Alternative in one-time IT Contract Services). 
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Approved FSR – Economic Analysis Summary 

 

   SUM1: Summary Sheet for Single Proposed Alternative
ECONOMIC ANALYSIS SUMMARY 

 Department: Social Services Adoptions Project: Expanded Subsystem  

 

PYs Amts    PYs    Amts    PYs    Amts    PYs    Amts    PYs    Amts   PYs     Amts

ECONOMIC ANALYSIS SUMMARY

 EXISTING SYSTEM:  

  Total IT Costs 0.25 $20 0.25 $22 0.25 $24 0.25 $27 0.25 $29 1.25 $122

  Total Program Costs 0 $0 0.0 $0 0.0 $0 0.0 $0 0.0 $0 0.0 $0

  Total Exist. System Costs 0.25 $20 0.25 22.00$            0.25 24.20$            0.25 26.62$            0.25 29.28$           1.25 122.10$     

 

 PROPOSED ALTERNATIVE:

  Total Exist. System Costs 0.25 $20 0.25 $22 0.25 $24 0.25 $27 0.25 $29 1.25 $122

   (Total Project Costs) 3 $736 13.0 $6,552 21.0 $7,960 13.5 $2,795 5.0 $1,541 55.5 $19,584

   (Total Cont. Exist. Costs) 3.25 $352 3.25 $254 3.25 $256 3.25 $259 3.25 $261 16.25 $1,382

 Total Alternative Costs 6.25 $1,088 16.25 $6,806 24.25 $8,216 16.75 $3,054 8.25 $1,802 71.8 $20,966

 Cost Savings/Avoidances (6.0) ($1,068) (16.0) ($6,784) (24.00) ($8,192) (16.5) ($3,027) (8.0) ($1,773) (70.5) ($20,844)

 Increased Revenues  $0 $0 $12,195 $13,192 $25,387

Net (Cost) or Benefit (6.0) ($1,068) (16.0) ($6,784) (24.00) ($8,192) (16.5) $9,168 (8.0) $11,419 (70.5) $4,543

Cum. Net (Cost) or Benefit (6.0) ($1,068) (16.0) ($7,852) (40.00) ($16,044) (56.5) ($6,876) (64.5) $4,543   
          

     FY 05/06       TOTALFY 01/02 FY 02/03      FY 03/04      FY 04/05
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Approved FSR – Existing System Costs 

   EXISTING:  Existing System Cost Worksheet
EXISTING SYSTEM COST WORKSHEET Apr-02

 Department: Social Services Adoptions Project: Expanded Subsystem

   PYs    Amts    PYs    Amts    PYs    Amts    PYs    Amts    PYs    Amts   PYs     Amts

INFORMATION TECHNOLOGY (IT) COSTS: 

  Continuing:

    Staff 0.25 $20.0 0.25 $22.0 0.25 $24.2 0.25 $26.6 0.25 $29.3 1.25 $122.1

    Hardware/Software  $0.0  $0.0  $0.0  $0.0  $0.0  $0.0

    Data Center Services  $0.00  $0.0  $0.00  $0.0  $0.0  $0.0

    Contract Services  $0.0  $0.0  $0.0  $0.0  $0.0  $0.0

    Agency Facilities  $0.0  $0.0  $0.0  $0.0  $0.0  $0.0

    Other  $0.0  $0.0  $0.0  $0.0  $0.0  $0.0

    Total IT Costs 0.25 $20.0 0.25 $22.0 0.25 $24.2 0.25 $26.6 0.25 $29.3 1.25 $122.1

  

PROGRAM COSTS:   

  Staff 0.00 $0.0 0.00 $0.0 0.00 $0.0 0.00 $0.0 0.00 $0.0 0.00 $0.0

  Other  $0.0  $0.0  $0.0  $0.0  $0.0  $0.0

  Total Program Costs 0.00 $0.0 0.00 $0.0 0.00 $0.0 0.00 $0.0 0.00 $0.0 0.00 $0.0

  

Total Existing System Costs 0.25 $20.0 0.25 $22.0 0.25 $24.2 0.25 $26.6 0.25 $29.3 1.25 $122.1

FY 01/02 TOTALSFY 02/03      FY 03/04      FY 04/05      FY 05/06
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Approved FSR – Alternative System Costs  

   ALTP:  Proposed Alternative Cost Sheet

  ALTERNATIVE SYSTEM COST WORKSHEET Apr-02

 Department: Social Services Adoptions Project: Expanded Subsystem

  PROPOSED ALTERNATIVE:

   PYs    Amts    PYs    Amts    PYs    Amts    PYs    Amts    PYs    Amts   PYs     Amts

INFORMATION TECHNOLOGY (IT) COSTS: 

  One-time:

    Staff 3.0 $230.0 13.0 $953.0 13.0 $953.0 8.5 $522.2 0.0 $0.0 37.5 $2,658.2

    Hardware/Software  $0.0  $0.0  $0.0  $0.0  $0.0  $0.0

    Data Center Services  $0.0  $545.2  $343.5  $0.0  $0.0  $888.7

    Contract Services  $400.0  $4,457.6  $4,500.3  $249.5  $0.0  $9,607.4

    Agency Facilities  $0.0  $0.0  $0.0  $0.0  $0.0  $0.0

    Other  $106.0  $596.36  $596.36  $512.57  $0.0  $1,811.3

    Total One-time IT Costs 3.0 $736.0 13.0 $6,552.2 13.0 $6,393.1 8.5 $1,284.3 0.0 $0.0 37.5 $14,965.6

  Continuing:   

    Staff 0.0 $0.0 0.0 $0.0 8.0 $657.9 5.0 $425.0 5.0 $425.0 18.0 $1,507.9

    Hardware/Software  $0.0  $0.0  $0.0  $0.0  $0.0  $0.0

    Data Center Services  $0.0  $0.0  $229.0  $601.1  $631.1  $1,461.2

    Contract Services  $0.0  $0.0  $441.0  $332.6  $332.6  $1,106.2

    Agency Facilities  $0.0  $0.0  $0.0  $0.0  $0.0  $0.0

    Other  $0.0  $0.0  $239.16  $152.16  $152.16  $543.5

    Total Continuing IT Costs 0.0 $0.0 0.0 $0.0 8.0 $1,567.0 5.0 $1,510.8 5.0 $1,540.9 18.0 $4,618.8

Total Project Costs 3.0 $736.0 13.0 $6,552.2 21.0 $7,960.2 13.5 $2,795.1 5.0 $1,540.9 55.5 $19,584.4

FY 01/02      FY 04/05      FY 05/06 TOTALFY 02/03      FY 03/04
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Approved FSR – Alternative System Costs (pg 2) 

  ALTERNATIVE SYSTEM COST WORKSHEET Apr-02

 Department: Social Services Adoptions Project: Expanded Subsystem

  PROPOSED ALTERNATIVE:

   PYs    Amts    PYs    Amts    PYs    Amts    PYs    Amts    PYs    Amts   PYs     Amts

CONTINUING EXISTING COSTS:    

  Information Technology Costs:   

    Staff 0.25 $20.0 0.25 $22.0 0.25 $24.2 0.25 $26.6 0.25 $29.3 1.25 $122.1

    Other  $0.0  $0.0  $0.0  $0.0  $0.0  $0.0

  Total IT Costs 0.25 $20.0 0.25 $22.0 0.25 $24.2 0.25 $26.6 0.25 $29.3 1.25 $122.1

  Program Costs:   

    Staff 3.0 $168.0 3.0 $168.0 3.0 $168.0 3.0 $168.0 3.0 $168.0 15.0 $840.0

    Other  $164.0  $64.0  $64.0  $64.0  $64.0  $420.0

  Total Program Costs 3.0 $332.0 3.0 $232.0 3.0 $232.0 3.0 $232.0 3.0 $232.0 15.0 $1,260.0

Total Continuing Existing Cos 3.25 $352.0 3.25 $254.0 3.25 $256.2 3.25 $258.6 3.25 $261.3 16.25 $1,382.1

  

TOTAL ALTERNATIVE COSTS 6.25 $1,088.0 16.25 $6,806.2 24.25 $8,216.4 16.75 $3,053.7 8.25 $1,802.2 71.75 $20,966.5

  

INCREASED REVENUES1  $12,195 $13,192 $25,387

     FY 03/04FY 02/03FY 01/02 TOTAL     FY 04/05      FY 05/06
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Approved FSR – Project Funding Plan 

 
 

 Department: Social Services Adoptions Project: Expanded Subsystem

   PYs    Amts    PYs    Amts    PYs    Amts    PYs    Amts    PYs    Amts   PYs     Amts

PROJECT FUNDING PLAN

  Budgeted: 0.0 $0.0 3.0 $736.0 13.0 $6,552.2 21.0 $7,960.2 13.5 $2,795.1 50.5 $18,043.5

  Redirections:  

    Existing IT 2.0 $173.0 0.0 $0.0 0.0 $0.0 0.0 $0.0 0.0 $0.0 2.0 $173.0

    Existing Program 0.0 $0.0 0.0 $0.0 0.0 $0.0 0.0 $0.0 0.0 $0.0 0.0 $0.0

    Other 0.0 $0.0 0.0 $0.0 0.0 $0.0 0.0 $0.0 0.0 $0.0 0.0 $0.0

  Total Funds Available 2.0 $173.0 3.0 $736.0 13.0 $6,552.2 21.0 $7,960.2 13.5 $2,795.1 52.5 $18,216.5

  Budget Actions Requiring DOF Approval:

    One-Time Costs 1.0 $563.0 10.0 $5,816.2 0.0 -15.0 -$3,250.8

    Continuing Costs 0.0 $0.0 0.0 $0.0 8.0 $1,567.0 5.0 $1,510.8 5.0 $1,540.9 0.0 $4,618.7

    IT Reductions 0.0 $0.0 0.0 $0.0 0.0 $0.0 0.0 $0.0 0.0 $0.0 0.0 $0.0

    Program Reductions 0.0 $0.0 0.0 $0.0 0.0 $0.0 0.0 $0.0 0.0 $0.0 0.0 $0.0

  Total Budget Actions 1.0 $563.0 10.0 $5,816.2 8.0 $1,408.0 -7.5 -$5,165.1 -8.5 -$1,254.2 3.0 $1,367.9

  

  Total Project Funds 3.0 $736.0 13.0 $6,552.2 21.0 $7,960.2 13.5 $2,795.1 5.0 $1,540.9 55.5 $19,584.4

     FY 05/06       TOTALFY 01/02 FY 02/03      FY 03/04      FY 04/05

($159.0) -12.5 ($6,675.9) -13.5 ($2,795.1)
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ECONOMIC ANALYSIS WORKSHEETS FROM MOST RECENT SPR 
 
This is the first SPR submitted for the EAS.  No previous SPRs or associated EAWs 
have been developed.  
 

ECONOMIC ANALYSIS WORKSHEET FOR PROPOSED CHANGE 
 
The EAW for the proposed change utilize the same base assumptions from the 
approved FSR.  The following changes are implemented within the EAW:  
 
• The one-time staff, contract services, and data center services, and other costs 

originally scheduled for FY 2002/03 have been shifted to FY 2003/04.  This change 
also delays the realization of business benefits by one year.  This change is 
consistent with the proposed change to the project management plan included in 
Attachment E, Updated Project Management Plan; 

• The 1.5 million dollar per annum benefit derived from AFCARS penalty avoidance 
has been removed as the result of a successful appeal which resulted in an ACYF 
decision to not assess penalties to states not in compliance with 45 CFR 1355.40;   

• Three Program (CDSS) positions were included under “Continuing Existing Costs” 
within the approved FSR.  These were new CDSS positions in support of the project 
and have been removed in this update.  Program tasks for the project will be 
addressed by existing state and county adoptions staff; 

• Benefits related to Adoption and Foster Care Analysis and Reporting System 
(AFCARS) penalties avoided (estimated to be $1.5M annually) have been removed 
from the benefit calculation in this SPR.  These have been removed as a result of a 
successful appeal by 12 states which resulted in an Administration of Children and 
Families decision to not assess AFCARS penalties against states deemed to not be 
in compliance with 45 CFR 1355.40.  

• 248,000 dollars were removed from the primary vendor budget as a result of shifting 
the SRS deliverable to the state during FY 2002/03; 

• “Other” costs within the Proposed Alternative have been updated to reflect the 
reduced overhead rate charged to CDSS for direct costs incurred for automation 
project management (reduced from 19.5 percent to 14.47 percent); 

• Staff salaries/rates have been corrected to account for correct salaries within each 
job classification 

• For all contract services, the DGS 1.21 percent administrative fee has been added to 
each line item involving contracted services. 

• Economic Analysis Worksheets have been updated to the current EAW format, per 
the current standard identified in Department of Finance Budget Letter 02-08; and 

• An additional year has been inserted into the EAW to accommodate the nine-month 
delay and to allow a side-by-side comparison of a similar period of benefit realization 
following system implementation (as compared to the original FSR).  
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BASELINE COST WORKSHEET 
 

EXISTING SYSTEM/BASELINE COST WORKSHEET
Department:  Health and Human Services Data Center

Project:  Expanded Adoption Subsystem

FY 2001/02 FY 2002/03 FY 2003/04     FY 2004/05     FY 2005/06     FY 2006/07 TOTAL
   PYs    Amts   PYs   Amts   PYs   Amts   PYs    Amts   PYs   Amts   PYs   Amts  PYs    Amts

Continuing Information

Technology Costs  

Staff (salaries & benefits) 0.3 20,000 0.3 22,000 0.3 24,200 0.3 26,600 0.3 29,300 0.3 32,200 1.5 154,300

Hardware Lease/Maintenance 0 0 0 0 0 0  0

Software Maintenance/Licenses 0 0 0 0 0 0 0

Contract Services 0 0 0 0 0 0 0

Data Center Services 0 0 0 0 0 0  0

Agency Facilities 0 0 0 0 0 0 0

Other 0 0 0 0 0 0  0

Total IT Costs 0.3 20,000 0.3 22,000 0.3 24,200 0.3 26,600 0.3 29,300 0.3 32,200 1.5 154,300

Continuing Program Costs:

Staff 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0

Other  0  0  0  0  0  0  0

Total Program Costs  0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0

TOTAL EXISTING SYSTEM COSTS 0.3 20,000 0.3 22,000 0.3 24,200 0.3 26,600 0.3 29,300 0.3 32,200 1.5 154,300

Date Prepared: 5/16/2002All costs to be shown in whole (unrounded) dollars. 
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UPDATED PROPOSED ALTERNATIVE WORKSHEET 
 

 Date Prepared: 5/16/2002
Department:  Health and Human Services Data Center
Project:  Expanded Adoption Subsystem

FY 2001/02 FY 2002/03 FY 2003/04 FY 2004/05 FY 2005/06 FY 2006/07 TOTAL
   PYs   Amts   PYs   Amts   PYs   Amts   PYs    Amts   PYs   Amts   PYs   Amts  PYs    Amts

One-Time IT Project Costs  
Staff (Salaries & Benefits) 3.0 230,000 3.0 230,000 12.0 854,663 12.0 854,663 6.5 464,234 0.0 0 36.5 2,633,560
Hardware Purchase 0 0 0 0  0  0  0
Software Purchase/License 0 0 0 0 0 0  0
Telecommunications 0 0 0 0 0 0  0
Contract Services 

Software Customization 0 0 2,612,534 3,422,922  0 0  6,035,456
Project Management 0 0 142,504 102,020 0 0  244,523
Project Oversight 0 0 0 0 0 0  0
IV&V Services 0 0 538,397 673,330 252,499 0  1,464,225
Other Contract Services 400,000 400,000 967,163 357,069 0 0  2,124,232

TOTAL Contract Services  400,000 400,000 4,260,597 4,555,341 252,499  0  9,868,436
Data Center Services  0  0  545,200  343,500  0  0  888,700
Agency Facilities 0 0 0 0 0  0 0
Other  92,000  92,000  406,217  406,217  379,548  0  1,375,982

Total One-time IT Costs 3.0 722,000 3.0 722,000 12.0 6,066,677 12.0 6,159,721 6.5 1,096,280 0.0 0 36.5 14,766,678
Continuing IT Project Costs   

Staff (Salaries & Benefits) 0.0 0 0.0 0 0.0 0 8.0 657,900 5.0 425,000 5.0 425,000 18.0 1,507,900
Hardware Lease/Maintenance  0  0  0  0  0  0  0
Software Maintenance/Licenses 0 0 0 0 0 0 0
Telecommunications  0  0  0  229,000  601,100  631,100  1,461,200
Contract Services  0  0  0  446,336  336,624  336,624  1,119,585
Data Center Services 0 0 0 0 0 0 0
Agency Facilities 0 0 0 0 0 0 0
Other  0  0  0  239,160  152,160  152,160  543,480

Total Continuing IT Costs 0.0 0 0.0 0 0.0 0 8.0 1,572,396 5.0 1,514,884 5.0 1,544,884 18.0 4,632,165

Total Project Costs 3.0 722,000 3.0 722,000 12.0 6,066,677 20.0 7,732,117 11.5 2,611,165 5.0 1,544,884 54.5 19,398,843

Continuing Existing Costs    

Information Technology Staff 0.3 20,000 0.3 22,000 0.3 24,200 0.3 26,600 0.3 29,300 0.3 32,200 1.5 154,300

Other IT Costs  0  0  0  0  0  0  0

Total Continuing Existing IT Costs 0.3 20,000 0.3 22,000 0.3 24,200 0.3 26,600 0.3 29,300 0.3 32,200 1.5 154,300

Program Staff 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0

Other Program Costs  64,000  164,000  64,000  64,000  64,000  64,000  484,000

Total Continuing Existing Program Costs 0.0 64,000 0.0 164,000 0.0 64,000 0.0 64,000 0.0 64,000 0.0 64,000 0.0 484,000

Total Continuing Existing Costs 0.3 84,000 0.3 186,000 0.3 88,200 0.3 90,600 0.3 93,300 0.3 96,200 1.5 638,300

TOTAL ALTERNATIVE COSTS 3.3 806,000 3.3 908,000 12.3 6,154,877 20.3 7,822,717 11.8 2,704,465 5.3 1,641,084 56.0 20,037,143

INCREASED REVENUES  0  0  0  0  10,695,000  11,692,000  22,387,000

 PROPOSED ALTERNATIVE: Integrate EAS with CWS/CMS

All Costs Should be shown in whole (unrounded) dollars.
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UPDATED ECONOMIC ANALYSIS SUMMARY WORKSHEET 
 

ECONOMIC ANALYSIS SUMMARY Date Prepared: 5/16/2002
Department:  Health and Human Services Data Center
Project:  Expanded Adoption Subsystem

FY 2001/02 FY 2002/03 FY 2003/04 FY 2004/05 FY 2005/06 FY 2006/07 TOTAL
   PYs    Amts    PYs    Amts    PYs    Amts    PYs    Amts    PYs    Amts    PYs    Amts   PYs     Amts

EXISTING SYSTEM
Total IT Costs 0.3 20,000 0.3 22,000 0.3 24,200 0.3 26,600 0.3 29,300 0.3 32,200 1.5 154,300
Total Program Costs 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0

Total Existing System Costs 0.3 20,000 0.3 22,000 0.3 24,200 0.3 26,600 0.3 29,300 0.3 32,200 1.5 154,300

PROPOSED ALTERNATIVE  
Total Project Costs 3.0 722,000 3.0 722,000 12.0 6,066,677 20.0 7,732,117 11.5 2,611,165 5.0 1,544,884 54.5 19,398,843
Total Cont. Exist. Costs 0.3 84,000 0.3 186,000 0.3 88,200 0.3 90,600 0.3 93,300 0.3 96,200 1.5 638,300

Total Alternative Costs 3.3 806,000 3.3 908,000 12.3 6,154,877 20.3 7,822,717 11.8 2,704,465 5.3 1,641,084 56.0 20,037,143
COST SAVINGS/AVOIDANCES (3.0) (786,000) (3.0) (886,000) (12.0) (6,130,677) (20.0) (7,796,117) (11.5) (2,675,165) (5.0) (1,608,884) (54.5) (19,882,843)
Increased Revenues 0  0  0  0  10,695,000  11,692,000  22,387,000
Net (Cost) or Benefit (3.0) (786,000) (3.0) (886,000) (12.0) (6,130,677) (20.0) (7,796,117) (11.5) 8,019,835 (5.0) 10,083,116 (54.5) 2,504,157
Cum. Net (Cost) or Benefit (3.0) (786,000) (6.0) (1,672,000) (18.0) (7,802,677) (38.0) (15,598,794) (49.5) (7,578,959) (54.5) 2,504,157

Integrate EAS with CWS/CMS

All costs to be shown in whole (unrounded) dollars. 
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UPDATED PROJECT FUNDING PLAN 
 
 

Department:  Health and Human Services Data Center Date Prepared: 5/16/2002

Project:  Expanded Adoption Subsystem

FY 2001/02 FY 2002/03 FY 2003/04 FY 2004/05 FY 2005/06 FY 2006/07 TOTALS
   PYs    Amts    PYs    Amts    PYs    Amts    PYs    Amts    PYs    Amts    PYs    Amts   PYs     Amts

TOTAL PROJECT COSTS 3.0 722,000 3.0 722,000 12.0 6,066,677 20.0 7,732,117 11.5 2,611,165 5.0 1,544,884 54.5 19,398,843

RESOURCES TO BE REDIRECTED 

Staff 2.0 173,000 2.0 173,000 2.0 173,000 2.0 173,000 2.0 173,000 0.0 0 10.0 865,000

Funds: 

Existing System 0  0  0  0  0 0  0

Other Fund Sources  0 0 0 0 0 0 0

TOTAL REDIRECTED RESOURCES 2.0 173,000 2.0 173,000 2.0 173,000 2.0 173,000 2.0 173,000 0.0 0 10.0 865,000

ADDITIONAL PROJECT FUNDING NEEDED  

One-Time Project Costs 1.0 549,000 1.0 549,000 10.0 5,893,677 10.0 5,986,721 4.5 923,280 0.0 0 26.5 13,901,678

Continuing Project Costs 0.0 0 0.0 0 0.0 0 8.0 1,572,396 5.0 1,514,884 5.0 1,544,884 18.0 4,632,165

TOTAL ADDITIONAL PROJECT FUNDS NEEDED 
BY FISCAL YEAR

1.0 549,000 1.0 549,000 10.0 5,893,677 18.0 7,559,117 9.5 2,438,164 5.0 1,544,884 44.5 18,533,843

TOTAL PROJECT FUNDING  3.0 722,000 3.0 722,000 12.0 6,066,677 20.0 7,732,117 11.5 2,611,164 5.0 1,544,884 54.5 19,398,843

Difference: Funding - Costs 0.0 0 0.0 0 0.0 0 0.0 0 0.0 (0) 0.0 0 0.0 0

Total Estimated Cost Savings 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0

PROJECT FUNDING PLAN

          All Costs to be in whole (unrounded) dollars
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Department:  Health and Human Services Data C Date Prepared: 5/16/2002

Project:  Expanded Adoption Subsystem

FY 2001/02 FY 2002/03 FY 2003/04 FY 2004/05 FY 2005/06 FY 2006/07 Net Adjustments

Annual Project Adjustments    PYs    Amts    PYs    Amts    PYs    Amts    PYs    Amts    PYs    Amts    PYs    Amts   PYs     Amts

One-time Costs

Previous Year's Baseline 0.0 0 1.0 549,000 1.0 549,000 10.0 5,893,677 10.0 5,986,721 4.5 923,280

(A)  Annual Augmentation /(Reduction) 1.0 549,000 0.0 0 9.0 5,344,677 0.0 93,044 (5.5) (5,063,441) (4.5) (923,280)

(B)  Total One-Time Budget Actions 1.0 549,000 1.0 549,000 10.0 5,893,677 10.0 5,986,721 4.5 923,280 0.0 0 26.5 13,901,678

Continuing Costs

Previous Year's Baseline 0.0 0 0.0 0 0.0 0 0.0 0 8.0 1,572,396 5.0 1,514,884

(C)  Annual Augmentation /(Reduction) 0.0 0 0.0 0 0.0 0 8.0 1,572,396 (3.0) (57,512) 0.0 30,000

(D)  Total Continuing Budget Actions 0.0 0 0.0 0 0.0 0 8.0 1,572,396 5.0 1,514,884 5.0 1,544,884 18.0 4,632,165

Total Annual Project Budget 
Augmentation /(Reduction) [A + C]

1.0 549,000 0.0 0 9.0 5,344,677 8.0 1,665,440 (8.5) (5,120,953) (4.5) (893,280)

[A, C]  Excludes Redirected Resources

Total Additional Project Funds Needed [B + D] 44.5 18,533,843

Annual Savings/Revenue Adjustments

   Cost Savings 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0

   Increased Program Revenues 0 0 0 0 10,695,000 11,692,000

ADJUSTMENTS, SAVINGS AND REVENUES WORKSHEET
(DOF Use Only)



California Health and Human Services Agency Data Center  
 SPECIAL PROJECT REPORT 

 
 

ATTACHMENT G – Completed RAM Report 
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